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OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended June 30, 2009.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2 

During the second quarter of 2009, there was significant progress towards completion of 
the reconfiguration program.  Non-border Stage 2 licensees continue to make steady progress 
with Frequency Reconfiguration Agreement (“FRA”) negotiations and their implementation 
activities.  In the U.S.-Canada border regions, substantial progress has been made in planning 
and negotiation activities.  This progress is due to licensees, vendors, and Sprint Nextel working 
together to complete reconfiguration activities. 

Reconfiguration of Non-Border Stage 2 Licensees 

As of June 30, 2009, 88 percent of non-border Stage 2 FRAs have been negotiated and 
submitted to the TA.  Many of the outstanding FRAs are for licensees with large and complex 
systems.  

Licensees continue to make progress in implementation activities.  During the second 
quarter, Stage 2 licensees retuned, reflashed, or replaced approximately 122,000 radios (first 
touches), bringing the total complete as of June 30, 2009 to approximately 595,000 radios.  In 
some cases, licensees that finished retuning their subscriber units must wait for interoperable 
licensees to also finish this step before they can move on to infrastructure retuning and system 
cut-over.  There were 40 Stage 2 FRAs for which licensees completed their physical retunes 

                                                 
1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, 
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket 
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd 
21818 (2004) (“Report and Order”); “Commission Seeks Comment on Ex Parte Presentations and Extends Certain 
Deadlines Regarding the 800 MHz Public Safety Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 
(2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004), amended by Erratum, WT 
Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Memorandum Opinion and Order, 20 FCC Rcd 
16015 (2005); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007), amended by Erratum, WT 
Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (“Third 
MO&O”); “FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz 
Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 Public Notice”); Second Report and 
Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (“Second Report 
and Order”); Fourth Memorandum Opinion and Order, 23 FCC Rcd 18512 (2008) (“Fourth MO&O”); Fourth 
Memorandum Opinion and Order, 24 FCC Rcd 2413 (2009) (collectively “Reconfiguration Orders”). 
2 47 C.F.R. § 90.676(b)(3) (2008).  The band reconfiguration program generally consists of two broad stages of 
activity:  the clearing of 806-809 MHz/851-854 MHz (Channels 1-120) in Stage 1 and the relocation of Public 
Safety’s NPSPAC channel users to this vacated spectrum in Stage 2.  There are two phases of reconfiguration for 
each of these stages – the planning and negotiation phase that results in a Frequency Reconfiguration Agreement 
between the licensee and Sprint Nextel and the implementation phase that consists of the physical retuning of the 
radio system.  
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during the second quarter.  More than 40 percent of non-border Stage 2 licensees had completed 
the physical retuning of their radio systems as of June 30, 2009. 

The TA has continued, and will continue, its efforts to assist licensees move through the 
implementation phase.  The TA conducted three Implementation Planning Sessions (“IPS”) 
during the second quarter in which it worked with licensees, vendors, and Sprint Nextel to 
develop regional implementation schedules that identify key milestones and dependencies 
associated with reconfiguration implementation activities.  As of June 30, 2009, the TA had 
conducted IPS in 26 NPSPAC regions.  Two IPS were held in July 2009 and additional IPS will 
be conducted in the third quarter. 

For NPSPAC regions that previously had an IPS, the TA monitors the progress of 
licensees’ implementation activities against the baseline regional schedule developed at the IPS.  
To provide licensees with visibility into implementation progress and any changes to the 
schedule for their region, the TA circulates on a monthly basis an implementation schedule 
report, which contains an updated regional schedule, to licensees in NPSPAC regions where an 
IPS has been held.  This report allows licensees to view the progress of interdependent licensees 
and helps to promote maintaining interoperability in the region during implementation.  The TA 
encourages licensees to inform the TA of any changes to their schedule so that it can update the 
regional schedule and keep it current. 

Reconfiguration of Canadian Border Region Licensees  

As of June 30, 2009, Canadian border licensees and Sprint Nextel had completed 
negotiations on and submitted to the TA 64 Planning Funding Agreements (“PFAs”), the vast 
majority of which were for Stage 2 (Public Safety) licensees.  These licensees are currently 
engaged in activities to plan for their reconfigurations and prepare reconfiguration cost estimates. 

Canadian border Stage 1 (Business, Industrial and Land Transportation (“B/ILT”) and 
Specialized Mobile Radio (“SMR”)) licensees negotiated and submitted to the TA 33 FRAs 
during the second quarter.  As of June 30, 2009, 60 percent of Canadian border Stage 1 FRAs 
were submitted to the TA.  Canadian border Stage 2 licensees that do not require a PFA began 
submitting cost estimates to Sprint Nextel and entering FRA negotiations during the second 
quarter.  As of June 30, 2009, 9 percent of Canadian border Stage 2 FRAs were submitted to the 
TA. 

Guidance and Recent Developments 

Based on developments occurring during the second quarter, the TA makes the following 
general observations and recommendations that it believes will assist licensees participating in 
the program. 

First, the TA reminds licensees and stakeholders that upgrades that occur during 
reconfiguration must comply with the TA’s upgrade policy.3  The policy applies to complete or 
                                                 
3  See Reconfiguration Handbook release 3.0 (Oct. 20, 2008), at 79-82, available at 
http://www.800TA.org/content/resources/Handbook_v3.pdf. 



  Quarterly Progress Report  
  for the Quarter Ended June 30, 2009 

3 
 

partial upgrades of subscriber units and of infrastructure and, as noted below, strongly 
discourages upgrades at this point in the program.  If the TA has not approved a licensee’s 
upgrade during its review of the FRA or Amendment, the licensee may not be able to support its 
costs with the proper documentation and therefore may be at risk of not receiving payment.   

The TA’s upgrade policy also requires that a licensee demonstrate to the TA’s 
satisfaction that the proposed upgrade would not lengthen its reconfiguration implementation 
schedule past that which it would have been if an upgrade were not implemented.  As the TA has 
previously noted, at this stage of the reconfiguration program, with non-border licensees 
conducting reconfiguration pursuant to an FCC waiver of June 26, 2008 program completion 
deadline, the TA presumes that additionally proposed upgrades that were not incorporated in the 
implementation timeline in the licensee’s request for waiver filed with the FCC would contribute 
to a delay in the licensee’s reconfiguration.4  The licensee has a heavy burden to overcome to 
demonstrate to the TA’s satisfaction that the proposed upgrade would not lengthen its 
implementation schedule.   

Second, in an effort to reduce the amount of time that licensees and vendors spend 
providing additional information or responding to questions about a Change Notice, the TA 
developed a revised Change Notice Form, which was posted on the TA’s website in July 2009.5  
The TA consulted with Sprint Nextel and vendors as it updated this form.  The revised form 
specifically seeks information about entity specific costs associated with the change and also 
asks if the Change Notice is related to prior Change Notices.  The TA encourages licensees to 
use the revised form when submitting Change Notices. 

Third, to expedite the Actual Cost Reconciliation (“ACR”) and closing processes, the TA 
is now communicating with Sprint Nextel and licensees when an ACR Statement is outstanding 
beyond a certain amount of time in order to determine the cause of delay and assist licensees in 
completing this process.  

                                                 
4 See id. at 81; see also 800 MHz Transition Administrator, LLC, “Quarterly Progress Report for the Quarter Ended 
June 30, 2008,” WT Docket No. 02-55, at 2-3 (filed Sept. 19, 2008). 
5 The form is available at http://www.800TA.org/content/resources/Change_Notice_Form.doc. 



  Quarterly Progress Report  
  for the Quarter Ended June 30, 2009 

4 
 

I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS 

This section provides a program-wide snapshot that summarizes the status of the 800 
MHz band reconfiguration program.  It describes two measures of program progress:  Frequency 
Reconfiguration Agreement negotiations and reconfiguration implementation.  It also discusses 
recent developments in the program, identifies program-wide issues, and describes specific 
actions that the FCC and the TA have taken to address issues identified to date. 

A. Program Wide Snapshot 

1. Frequency Reconfiguration Agreement Negotiations 

The TA generally measures the progress of Frequency Reconfiguration Agreement 
negotiations in two ways:  (1) the number of FRAs that have been negotiated and agreed to 
between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the number of 
call signs included in those FRAs. 

An FRA specifies the reconfiguration activities and related costs for each licensee as well 
as the frequencies to be cleared.  The bar chart below depicts the number of non-border FRAs 
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast 
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees. 

Chart 1: Non-border FRAs Submitted to the TA as of June 30, 20096 

 
 

• Stage 1:  99 percent of non-border FRAs have been submitted to the TA 

• Stage 2:  88 percent of non-border FRAs have been submitted to the TA (an increase 
from 86 percent as of March 31, 2009) 

                                                 
6 Sprint Nextel is the data source for the number of expected FRAs.  The estimate of total FRAs expected does not 
include FRAs for licensees affected by the international border areas for Canada and Mexico. 
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For the program as a whole, 1,685 FRAs (94 percent) have been submitted to the TA out 
of a total of 1,791 FRAs expected for non-border licensees in Stages 1 and 2.  

Another indication of progress is the number of FCC licenses (each license has a unique 
call sign) included in FRAs.  The chart below shows the number of call signs with frequencies in 
the Channels 1-120 and NPSPAC bands included in FRAs submitted to the TA. 

Chart 2: Call Signs in Submitted FRAs by Band7 
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The number of outstanding Channels 1-120 call signs not yet in FRAs reflects the 
significant number of call signs to be reconfigured that are located in, or affected by, the 
Canadian and Mexican border areas.  For NPSPAC, the difference is again the border factor 
(both Canadian and Mexican), as well as an indication that a number of the outstanding non-
border FRAs are for large systems with multiple call signs. 

2. Reconfiguration Implementation 

The TA generally measures the status of reconfiguration implementation (physical 
retuning) progress in two ways:  (1) the number of FRAs for which reconfiguration 
implementation is complete; and (2) the number of call signs that Sprint Nextel reports as being 
cleared by licensees.8 

The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees 
for which Sprint Nextel has reported that physical retuning is complete. 

                                                 
7 This chart includes call signs within the Canadian and Mexican border regions.  Data is based on the FCC’s 
Universal Licensing System (“ULS”) database.  This chart does not include Expansion Band call signs. 
8 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced 
system operations on the new channels. 
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Chart 3: Non-border FRAs with Reconfiguration Implementation Complete as of June 30, 
2009 

  
 

With Sprint Nextel reporting that physical retuning is complete for 96 percent of non-
border Channels 1-120 FRAs, Channels 1-120 clearing is nearing completion.  67.1 percent of 
the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being 
cleared by licensees as of June 30, 2009.  The difference between the numbers by percentages of 
call signs compared to the numbers by percentages of FRAs is attributable to the fact that the 
FRA statistics do not include agreements in border areas, while the call sign statistics do include 
call signs in border areas.  

NPSPAC reconfiguration implementations often involve complex system designs and 
interoperability requirements among numerous licensees in a region and generally require more 
time and coordination than was needed for Stage 1.  During the second quarter, there were an 
additional 40 Stage 2 FRAs for which licensees reported their physical retunes as complete.  As 
of June 30, 2009, there were 361 FRAs (41 percent) for which non-border Stage 2 licensees had 
completed their physical retunes and transitioned to their new channels.  23 percent of Stage 2 
call signs were reported by Sprint Nextel as being cleared by licensees as of June 30, 2009.  The 
retuning of base stations to a licensee’s new channel assignments and commencement of system 
operations on the new channels is a significant milestone because it means that the main goal of 
the reconfiguration process – separating Public Safety and commercial cellular operations – has 
been achieved. 

B. Recent Developments 

1. Requests for Waiver of Rebanding Completion Deadline 

On June 9, 2009, the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) 
released an Order addressing supplemental requests for waiver of the rebanding completion 
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deadline that were filed by licensees in accordance with prior PSHSB Orders.9  The PSHSB 
granted the waiver requests in whole or in part, granting a specific waiver date to each licensee, 
with October 1, 2009 as the latest granted waiver date.  The PSHSB also held in abeyance or 
dismissed certain waiver requests that did not provide proposed milestone dates for 
implementation activities and directed such licensees to file supplemental requests for waiver to 
provide such information.  For licensees not addressed in the June 9, 2009 Order, the PSHSB 
released a Public Notice on June 10, 2009 providing guidance regarding filing a supplemental 
request for waiver.10 

Non-border licensees that will not complete the physical reconfiguration of their systems 
by their waiver date previously granted by the PSHSB must request additional time from the 
PSHSB by filing a supplemental request for waiver.  Pursuant to the PSHSB’s June 9, 2009 
Order and June 10, 2009 Public Notice, many non-border licensees were required to file a 
supplemental request for waiver by July 9, 2009.  Licensees were required to update the 
information in their prior requests for waiver and provide a revised reconfiguration timetable, 
including proposed milestone dates for subscriber unit deployment, infrastructure retuning, 
system cut-over, and post-cutover modifications.  Many licensees filed supplemental requests for 
waiver in June and July 2009 and sought extensions ranging from a few months to a few years to 
complete their physical reconfiguration.   

The TA has created a webpage that provides information on the requests for waiver 
received by the TA.  The link to this page can be found on the TA’s website at 
http://www.800TA.org/content/resources/tools.asp.  The table below contains statistics about the 
requests for waiver. 

                                                 
9 Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the June 
26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761 (2009). 
10 “Public Safety and Homeland Security Bureau Provides Additional Guidance for Submission of Supplemental 
Requests for Waiver of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 24 FCC 
Rcd 7831 (2009). 
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Table 1: Requests for Waiver of the June 26, 2008 Deadline, as of June 30, 2009 

Wave 
Total Number 
of Requests11 Interim12 

Interim 
Supplemental13 Standard14 

Standard 
Supplemental

1 262 75 27 187 68 
2 183 65 32 118 50 
3 303 122 65 181 54 
4 57 21 11 36 15 

Total Requests 805 283 135 522 187 
 

Licensees are expected to complete their reconfiguration activities in accordance with the 
implementation schedule proposed in their request for waiver, and any changes to this schedule 
should be communicated to the FCC and the TA.  Licensees that were granted waivers in the 
June 9, 2009 Order to complete rebanding on or before October 1, 2009 must either complete 
rebanding by then or submit a further request for waiver.  To expedite licensee preparation of 
waiver requests and PSHSB review, the PSHSB has strongly encouraged licensees to utilize the 
template Request for Waiver template available on the TA’s website in preparing their requests 
for waiver.15  Licensees may file their further requests for waiver with the PSHSB via e-mail to 
PSHSB800@fcc.gov or pursuant to Section 1.925 of the FCC’s rules.16  Licensees should send 
copies of the requests to the TA (Waivers@800TA.org) and Sprint Nextel 
(800MHz@Sprint.com). 

2. Program Financial Reconciliation Deadline 

In the Fourth Memorandum Opinion and Order, the FCC extended the 800 MHz 
rebanding financial reconciliation “true-up” deadline from December 26, 2008 until July 1, 2009.  
The FCC also directed the TA to file a report with the PSHSB by May 1, 2009 “with its 
recommendation (1) whether rebanding has made sufficient progress that conducting the true-up 
on July 1, 2009 would be appropriate, or (2) whether the true-up deadline should be extended for 
an additional period.”17   

On May 1, 2009, the TA filed a report recommending that the true-up deadline be 
extended from July 1, 2009 until December 31, 2009.  After noting that there has been an 
increase in the 800 MHz reconfiguration expenditures since December 2008, the TA stated that 

                                                 
11 This column is a total of Interim and Standard Requests for Waiver, but does not include Supplemental filings. 
12 Licensees that were unable to propose a specific implementation timetable because they had not completed FRA 
negotiations as of the March and April 2008 filing deadlines filed requests for “interim” waiver. 
13 Supplemental filings for Interim or Standard Requests for Waiver are made by licensees to update requested dates 
or to provide additional information regarding their original Request for Waiver filing. 
14 Licensees with an executed FRA as of the March and April 2008 filing deadlines filed “standard” requests for 
waiver. 
15 The template Request for Waiver, which includes a Waiver Request Information Form, is available on the TA’s 
website at http://www.800TA.org/content/resources/nonborder.asp#waiver. 
16 See 47 C.F.R. § 1.925. 
17 Fourth MO&O ¶ 12. 
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an effort to true-up the 800 MHz band reconfiguration expenditures as of July 1, 2009 would be 
premature.  The TA believes that additional rebanding expenditures need to be made to provide a 
meaningful report of Sprint Nextel’s total costs for both 800 MHz rebanding and for the 
relocation of Broadcast Auxiliary Service (“BAS”) licensees.  The TA proposed to file a report 
with the PSHSB by November 1, 2009 with its recommendation:  (1) whether rebanding has 
made sufficient progress that conducting the true-up as of December 31, 2009 would be 
appropriate; or (2) whether the “true-up” deadline should be extended for an additional period. 

In a June 24, 2009 Order, the PSHSB postponed the true-up date from July 1, 2009 to 
December 31, 2009 and required the TA to file a report by November 2, 2009, with its 
recommendation whether the true-up should occur on December 31, 2009 or be further 
postponed.  The PSHSB stated, “[b]ased on the progress to date of 800 MHz rebanding and BAS 
relocation, we agree with the TA that a true-up of Sprint’s rebanding expenditures as of July 1, 
2009, would be premature because it would fail to take into account a large portion of Sprint’s 
eventual cost obligation.”18  In the event that the true-up is conducted based on expenditures as 
of December 31, 2009, the PSHSB directed the TA to submit its final true-up report by June 30, 
2010. 

3. Vacated Interleaved Band Channels and NPSPAC Clearing 

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30, 
2008 Order granting a waiver allowing Sprint Nextel to relinquish its 800 MHz interleaved band 
(809-815/854-860 MHz) spectrum in stages, tied to the rebanding progress of NPSPAC licensees 
in each NPSPAC region.19  Sprint Nextel has cleared channels in the 809-809.5/854-854.5 MHz 
band in non-border NPSPAC regions, and this spectrum was made available to Public Safety 
licensees, beginning on January 28, 2009.20  Because providing additional 800 MHz spectrum for 
Public Safety agencies was one of the FCC’s goals for the reconfiguration program, this was a 
significant milestone for the program.21 

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band 
and reach certain clearing benchmarks in a region, Sprint Nextel will vacate additional 
interleaved band spectrum in that region.  The TA is monitoring the clearing of channels in the 
old NPSPAC band.  The following map contains information about the status of clearing of 
channels in the old NPSPAC band in each region, as reflected in the FCC’s ULS database. 

                                                 
18 Improving Public Safety Communications in the 800 MHz Band, Order, 24 FCC Rcd 8410, 8411 ¶ 6 (2009). 
19  See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of 
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 ¶ 18 (2008) (“Interleaved 
Order”). 
20  See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for 
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23 
FCC Rcd 18343 (2008). 
21 See Report and Order ¶ 2. 
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Map 1: NPSPAC Clearing Progress as of June 30, 2009 

 

Additional information is available in Appendix 2.  

4. Sprint Nextel’s Monthly Reports 

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file 
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.22  During 
the second quarter, Sprint Nextel filed reports on April 1, May 1, and June 1, 2009.  Sprint 
Nextel also filed a report on July 1, 2009, in which it reported that it has cleared all non-Sprint 
Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 49 NPSPAC regions 
(up from 48 regions as of April 1, 2009) and that more than 98 percent of Stage 1 licensees have 
been retuned.23  For Stage 2, Sprint Nextel’s July report noted that Stage 2 “continues to show 
                                                 
22 See Third MO&O ¶¶ 29-31.  The reports must include the following information:  (1) the number of licensees that 
have been cleared from Channels 1-120 and the number that remain to be cleared; (2) the number of Channels 1-120 
frequencies being used by Sprint Nextel in its own network and the number it has vacated; and (3) information 
regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies. 
23 See Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket 
No. 02-55, at 1 (filed July 1, 2009). 
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strong progress.”24  It provided a list of 356 NPSPAC licensees (up from 328 licensees as of 
April 1, 2009) that have agreed upon a date with Sprint Nextel by which Sprint Nextel will clear 
Channels 1-120 and that have established with Sprint Nextel a firm date for starting and 
completing their physical retuning work, and it noted that many have finished their retunes.  
Sprint Nextel also reported that a “significant amount of progress” has occurred in the U.S.-
Canada border regions. 

5. U.S.-Mexico Border Region 

The band plan for the U.S.-Mexico border region is still under development.  
Accordingly, the FCC issued a Public Notice on June 29, 2009, modifying the schedule for 
border area non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border 
region.25  The FCC extended the negotiation period until October 1, 2009 and postponed the start 
of the mediation period until October 2, 2009 for such licensees.  The FCC also extended the 
filing freeze on new applications in the U.S.-Mexico border region until November 12, 2009.  
Extending the negotiation period for these licensees is expected to alleviate administrative 
burdens on licensees, avoid unnecessary rebanding expenditures, and provide additional time for 
resolution of border issues and issuance of frequency designations by the TA. 

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees 
affected by the Mexican border region to engage in planning and negotiation activities to the 
extent that they are not frequency-dependent and would not result in unnecessary duplication of 
costs.26  If licensees choose to engage in such planning and negotiation activities, the FCC has 
stated that Sprint Nextel will pay licensees’ reasonable costs in accordance with the requirements 
of the FCC’s orders.27  If planning funding is required, licensees will need to submit a Request 
for Planning Funding (“RFPF”) to the TA and negotiate a PFA with Sprint Nextel.  Licensees 
may submit an RFPF prior to receiving replacement frequencies.  As of June 30, 2009, 11 PFAs, 
with a total contract value of $4.8 million, were submitted to the TA for licensees in or adjacent 
to the Mexican border region. 

                                                 
24 See id. 
25 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4 
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, DA 09-1463 
(rel. June 29, 2009). 
26 See id. 
27 See id. (citing September 12, 2007 Public Notice at 17232). 
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II. QUARTERLY UPDATE 

This section highlights the key areas within each wave and provides financial and support 
information about the program. 

A. Update by Stage and Wave 

This section presents further detail about the status of negotiations and reconfiguration 
implementation for licensees.  The pace of progress in implementing reconfiguration of Stage 1 
systems has a direct effect on the pace of reconfiguration for Stage 2 systems.  Stage 1 licensees 
must be relocated off their frequencies in the lower 1-120 channel portion of the 800 MHz band, 
before Stage 2 NPSPAC licensees can move to their new frequencies in that portion of the 800 
MHz band.  This interdependency of reconfiguration progress between Stages 1 and 2 is 
consistent across all four waves. 

1. Stage 1 (Channels 1-120) 

This section presents information about non-border Stage 1 licensees.  Information about 
Canadian border Stage 1 licensees appears in Section II.A.4. 

a. Planning and Negotiations 

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some 
negotiated Planning Funding Agreements (“PFAs”) with Sprint Nextel.  As of June 30, 2009, 53 
PFAs, with a total contract value, including amendments, of $7.5 million, were submitted to the 
TA for non-border Stage 1 licensees.28 

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed.  As of 
June 30, 2009, 912 FRAs (99 percent) have been submitted to the TA out of the 916 FRAs 
anticipated for Stage 1 licensees.  The contract value of these FRAs, including amendments, 
totals $78.6 million.  Appendix 1A provides additional information about the status of FRA 
negotiations for non-border Channels 1-120 licensees. 

In Stage 1, there was only one mediation docket (or “case”) pending as of June 30, 2009 
out of the 487 mediation dockets opened for Stage 1 licensees.  This mediation is in Wave 4.  
The parties have reached agreement, but have not yet executed an FRA.  As of June 30, 2009, 17 
Stage 1 mediations (3.5 percent) had been referred to the FCC for de novo review, of which eight 
were settled by the parties prior to a decision by the FCC. 

b. Reconfiguration Implementation 

As of June 30, 2009, Sprint Nextel reported that physical retuning is complete for 882 
Stage 1 FRAs out of the 916 FRAs anticipated for Stage 1, which is 96.3 percent of non-border 

                                                 
28 The number of PFAs is lower than was reported in the TA’s Quarterly Progress Report for the Quarter Ended 
March 31, 2009 because one PFA was recategorized as a border area PFA. 
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Channels 1-120 FRAs (an increase from 95.7 percent as of March 31, 2009).  There are certain 
Public Safety licensees in Stage 1 that have elected to retune their Stage 1 facilities along with 
their Stage 2 facilities.   

As of June 30, 2009, 67.1 percent (up from 64.6 percent as of March 31, 2009) of the 
Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being cleared 
by licensees.  The difference between the numbers by percentages of call signs compared to the 
numbers by percentages of FRAs is attributable to the fact that the FRA statistics do not include 
agreements in border areas, while the call sign statistics do include call signs in border areas.  As 
of June 30, 2009, there were 31 NPSPAC regions that reported that 100 percent of the Channels 
1-120 call signs were cleared. 

The following map shows the progress of clearing Channels 1-120 to allow relocation of 
the NPSPAC band, with significant progress in all areas of the country outside the areas affected 
by international borders. 
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
June 30, 200929 

 
 

2. Stage 2 (NPSPAC and Public Safety Expansion Band) 

This section presents information about non-border Stage 2 licensees.  Information about 
Canadian border Stage 2 licensees appears in Section II.A.4. 

a. Planning and Negotiations 

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs.  As 
of June 30, 2009, 425 PFAs, with a total contract value, including amendments, of $71.9 million, 
were submitted to the TA for non-border Stage 2 licensees.30 

                                                 
29 The licensee clearing information is provided by Sprint Nextel.  Some regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available.  Locations noted on the map are based 
upon ULS data regarding Channels 1-120 licensing as of November 2004.   
30 The number of PFAs and the contract value are lower than were reported in the TA’s Quarterly Progress Report 
for the Quarter Ended March 31, 2009 because one PFA was recategorized as a border area PFA. 
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Progress continues to be made in the negotiation of FRAs for Stage 2 licensees.  During 
the second quarter of 2009, parties completed negotiations on and submitted to the TA an 
additional 23 Stage 2 FRAs.  As shown in the table below, as of June 30, 2009, 773 FRAs (88 
percent) have been submitted to the TA out of the 875 FRAs anticipated for non-border Stage 2 
licensees.  The contract value of these FRAs, including amendments, totals $543.7 million. 

Table 2: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion 
Band) Licensees as of June 30, 2009 (milestones achieved by number of FRAs)31 
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Wave 1 361 313 311 86% 160 44% 66 62 17% 
Wave 2 231 213 213 92% 111 48% 69 62 27% 
Wave 3 236 205 201 85% 67 28% 21 18 8% 
Wave 4 47 42 42 89% 23 49% 9 8 17% 
Total 875 773 767 88% 361 41% 165 150 17% 

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined 
border areas.  

The remaining licensees without FRAs are either:  (1) in the planning process, in which 
they are conducting planning activities pursuant to a PFA and working on preparing a cost 
estimate for their reconfiguration; or (2) in the process of negotiating an FRA with Sprint Nextel.  
Some of these licensees have reached verbal agreement on, but have not yet executed, an FRA. 

The table below provides Stage 2 status information in terms of the number of call signs 
that have achieved particular milestones.  

                                                 
31 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2.  The figures have not 
been verified by the TA.  Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports 
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated).  For Wave 
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast 
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the 
count.  Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a 
difference between the number of FRAs and the number of FRAs reporting frequencies cleared. 
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Table 3: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety 
Expansion Band) as of June 30, 2009 (milestones achieved by number of call signs) 

FRA Negotiations and Approval Reconfiguration Implementation 
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Wave 1 2203 1697 1689 77% 841 38% 78 74 3% 
Wave 2 944 607 569 60% 288 31% 71 65 7% 
Wave 3 1171 693 689 59% 232 20% 27 27 2% 
Wave 4 1933 228 227 12% 49 3% 15 14 0.7% 
Total 6251 3225 3174 51% 1410 23% 191 180 3% 

* Includes call signs in the FCC-defined international border areas. 

The mediation process has proven successful in aiding licensees and Sprint Nextel in 
reaching agreements.  As of June 30, 2009, only 55 Stage 2 mediations (6.1 percent) had been 
referred to the FCC for de novo review, of which 17 were settled by the parties prior to a 
decision by the FCC.  

(i) Wave 1 

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 361 
FRAs expected to be negotiated between Sprint Nextel and Public Safety agencies.  As shown in 
Table 2 above, as of June 30, 2009, approximately 86 percent of the FRAs expected for Wave 1, 
Stage 2 have been approved by the TA.  

The Wave 1, Stage 2 mediation period began on November 1, 2006.  As of June 30, 2009, 
of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 298 mediation dockets had 
been resolved (an increase from 288 resolved as of March 31, 2009).  The parties in 29 
mediations had negotiated PFAs and were in various stages of planning; eight of these had 
reached agreement but had not yet executed FRAs.  The parties in one other mediation in which 
the licensee did not have a PFA had also reached agreement but had not yet executed an FRA.  
Eight mediation dockets were the subject of Recommended Resolutions pending before the FCC 
for de novo review.   

(ii) Wave 2 

As shown in Table 2 above, as of June 30, 2009, approximately 92 percent of the FRAs 
expected for Wave 2, Stage 2 have been approved by the TA.  
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The Wave 2, Stage 2 mediation period began on February 1, 2007.  As of June 30, 2009, 
of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 213 mediation dockets had 
been resolved (an increase from 211 resolved as of March 31, 2009).  The parties in 15 
mediations had negotiated PFAs and were in various stages of planning; two of these had 
reached agreement but had not yet executed FRAs.  Two mediation dockets were the subject of 
Recommended Resolutions pending before the FCC for de novo review.  The parties in three 
mediation dockets were in the process of negotiating FRAs following de novo review by the 
FCC. 

(iii) Wave 3 

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast 
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.32  As 
shown in Table 2 above, as of June 30, 2009, approximately 85 percent of the FRAs expected for 
Wave 3, Stage 2 have been approved by the TA. 

The Wave 3, Stage 2 mediation period began on May 1, 2007.  As of June 30, 2009, of 
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 228 mediation dockets had 
been resolved (an increase from 218 resolved as of March 31, 2009).33  The parties in 40 
mediations had negotiated PFAs and were in various stages of planning; 12 had reached 
agreement but had not yet executed FRAs.  One mediation docket was the subject of a 
Recommended Resolution pending before the FCC for de novo review. 

(iv) Wave 4 

As shown in Table 2 above, as of June 30, 2009, approximately 89 percent of the non-
border area FRAs expected for Wave 4, Stage 2 have been approved by the TA.  The expected 
FRAs for Wave 4, Stage 2 licensees with systems located in, or affected by, the international 
border areas with Mexico are not included in the FRA statistics for Wave 4. 

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1, 
2007.  As of June 30, 2009, of the 66 mediation dockets opened for Wave 4, Stage 2 licensees, 
59 mediation dockets had been resolved (an increase from 58 resolved as of March 31, 2009).  
The parties in six mediations had negotiated PFAs and were in various stages of planning; three 
had reached agreement but had not yet executed FRAs.  No mediations were referred to the FCC 
for de novo review. 

                                                 
32 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had 
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2. 
33 The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2 
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage 
1 to Wave 3, Stage 2 not being included in the number of expected FRAs.  The number of expected FRAs for Wave 
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count. 
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b. Reconfiguration Implementation 

Non-border Stage 2 licensees continue to make progress with their implementation 
activities.  

(i) Implementation Planning Sessions 

One of the TA’s methods for facilitating implementation activities has been to conduct 
regional Implementation Planning Sessions (“IPS” or “sessions”).  These sessions bring together 
NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical 
consultants, and Sprint Nextel to develop consolidated implementation schedules.  The FCC has 
stated that NPSPAC licensees “are expected to participate” in an IPS.34 

During the sessions, the TA works with licensees to develop implementation schedules 
for the regions that identify key milestones and dependencies associated with reconfiguration 
implementation activities.  This is particularly important because many FRAs for NPSPAC 
licensees do not contain firm implementation dates.  The sessions help licensees adjust 
implementation schedules to deal with complicated interconnections and interdependencies of 
shared networks – particularly regarding setting dates for retuning mutual aid channels used by 
neighboring municipalities.  IPS have also been successful in enabling parties to reach an 
understanding on the timing of clearing and surrendering frequencies for those licensees that are 
ready to transition to the new channels. 

During the second quarter, the TA conducted a second session in Region 31: North 
Carolina and held IPS in Region 34: Oklahoma and Region 39: Tennessee.  As of June 30, 2009, 
the TA had conducted 34 IPS in 26 NPSPAC regions that were attended by 502 licensees 
operating approximately 1,160,000 radios.35  The TA will continue to hold sessions for all waves 
and follow-up sessions when needed.  The TA is evaluating the remaining non-border NPSPAC 
regions to determine when it will be appropriate to schedule an IPS in those regions.  In some 
regions, the TA will hold an IPS to develop an initial regional schedule, with the understanding 
that a follow-up IPS may be necessary.  In regions where accelerating an IPS is not viable or 
where the TA has determined that an IPS may not be necessary, the TA will communicate with 
licensees to document the interoperability environment, dependencies, and any other relevant 
issues and develop a regional schedule. 

The TA encourages licensees to attend and participate in IPS in their region.  Licensees 
that have participated in an IPS should continue to move forward with and complete their 
implementation activities in accordance with the regional schedule developed at the IPS. 

                                                 
34 See September 12, 2007 Public Notice at 17230. 
35 The TA conducted 15 IPS in Wave 1 NPSPAC regions attended by 162 licensees, 10 IPS in Wave 2 NPSPAC 
regions attended by 159 licensees, and 9 IPS in Wave 3 NPSPAC regions attended by 181 licensees.  The TA is 
currently gathering and analyzing information to assess future IPS for Wave 4. 
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(ii) Reconfiguration of Subscriber Equipment 

A key component of reconfiguration implementation is the retuning, reflashing, and/or 
replacement of subscriber equipment.  As of June 30, 2009, Stage 2 licensees had retuned, 
reflashed, or replaced approximately 595,000 radios (first touches), which is an increase of 
approximately 122,000 from approximately 473,000 radios as of March 31, 2009. 

(iii) Infrastructure Retuning and System Cutover 

Another significant milestone in the implementation process is the retuning of base 
stations to the licensee’s new channel assignments and commencement of system operations on 
the new channels.  During the second quarter of 2009, there were an additional 40 Stage 2 FRAs 
for which licensees completed their physical retunes.  Of the 875 non-border FRAs expected for 
Stage 2, there were 361 FRAs as of June 30, 2009 (an increase from 321 FRAs as of March 31, 
2009) for which licensees had completed their physical retunes and transitioned to their new 
channels.  This does not consider licensees with post-cutover subscriber unit second touches or 
other technical work.  As of June 30, 2009, physical reconfiguration was complete for 41 percent 
of non-border Stage 2 FRAs (an increase from 37 percent as of March 31, 2009).  The TA 
continues to monitor the pace of implementation. 

As of June 30, 2009, 23 percent (up from 19 percent as of March 31, 2009) of Stage 2 
call signs were reported by Sprint Nextel as being cleared by licensees, which includes call signs 
in the border areas. 

The following map graphically depicts a geographic perspective of NPSPAC 
reconfiguration progress, as of June 30, 2009, by licensed NPSPAC locations.  Progress on 
Expansion Band clearing is detailed in Appendix 2. 
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Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 
200936 

 
 

3. Implementation Schedule Implications  

The TA has identified below certain regions where one or more key licensees and 
Sprint Nextel have not yet reached agreement on an FRA, and where the resulting delay is 
impeding program progress and delaying implementation by other licensees within their 
region and, in some cases, outside their region due to interoperability and dependencies 
between licensees.  In regions with extensive interoperability, licensees with FRAs are waiting 
for the trailing licensees to complete FRA negotiations so that all licensees in the region can 
coordinate their implementation schedules in order to preserve interoperability and mutual aid 
operations.  The TA encourages all parties to work to complete the steps necessary to allow 
appropriate dialogue on proposed costs and to reach agreement.  

                                                 
36 This map shows frequency clearing as reported by the licensee to Sprint Nextel.  Licensees generally report 
clearing before they file license modifications to delete cleared frequencies.  Map 1 reflects clearing based on ULS 
licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint 
Nextel. 
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a. Wave 1 

• Region 6:  Northern California 

• Region 8:  Metropolitan, NYC Area (New York, New Jersey, & Connecticut)  

• Region 19:  New England 

• Region 20:  District of Columbia, Maryland, & Northern Virginia 

• Region 28:  Eastern Pennsylvania (east of Harrisburg, southern New Jersey, & 
Delaware) 

• Region 42:  Virginia 

• Region 54:  Southern Lake Michigan (Great Lakes including Wisconsin, Illinois, 
& Indiana) 

In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has 
delayed the implementation of at least three other licensees.  

b. Wave 2 

• Region 16:  Kansas 

• Region 24:  Missouri 

• Region 34:  Oklahoma 

• Region 39:  Tennessee 

• Region 51:  Texas – East (Houston Area) 

c. Wave 3 

• Region 1:  Alabama 

• Region 9:  Florida 

• Region 10:  Georgia 

• Region 18:  Louisiana 

• Region 23:  Mississippi 

• Region 31:  North Carolina 

• Region 37:  South Carolina  
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4. Canadian Border Regions 

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada 
border regions began on October 14, 2008 and will end on April 14, 2011. 37   The TA’s 
Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) established two stages for the reconfiguration 
of Canadian border licensees.38  Stage 1 includes non-Public Safety licensees, such as B/ILT and 
SMR licensees.  Stage 2 is comprised of both NPSPAC and non-NPSPAC Public Safety 
licensees. 

The TA continued its efforts to support Canadian border region reconfiguration during 
the second quarter by providing revised Frequency Proposal Reports to certain licensees upon 
request, publishing additional guidance for licensees and Regional Planning Committees on its 
website, communicating with licensees regarding cost estimate deadlines, and using the 
mediation process to assist licensees and Sprint Nextel in negotiating PFAs and FRAs.  

a. Frequency Proposals 

Licensees in the Canadian border regions, and licensees adjacent to the border regions 
that did not previously receive replacement frequencies, have now received Frequency Proposal 
Reports from the TA that identify their frequencies designated for reconfiguration and detail 
their proposed replacement frequencies.  The TA provided FPRs to Stage 1 licensees in October 
2008.  The TA began providing FPRs to Stage 2 licensees in November 2008 and provided FPRs 
to the remaining Stage 2 licensees in the first quarter of 2009.  Remaining frequency planning to 
finalize the plans for two large Stage 2 licensees is expected to be completed in the third quarter 
of 2009.  

In the second quarter of 2009, the TA analyzed and proposed 211 replacement 
frequencies for Canadian border region Stage 2 licensees.  The TA sent FPRs for a total of 21 
call signs representing 10 licensees during this period.  Additional information about FPRs is 
provided in Appendix 5. 

The maps below show the locations and frequency density of Stages 1 and 2 licensees in 
the Canadian border regions.39 

                                                 
37 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz 
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public 
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”). 
38 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the 
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at 
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable_CBR.pdf, approved by Canadian 
Border Public Notice. 
39 Frequency density defines the number of distinct reconfiguring base station frequencies at the noted location.  
Locations and frequency counts are based on FCC ULS data. 
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Map 4: Canadian Border Region Stage 1 Frequency Locations and Density 
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Map 5: Canadian Border Region Stage 2 Frequency Locations and Density 
 

 
 

b. Planning 

Stage 1 or 2 licensees seeking planning funding were required to submit a Request for 
Planning Funding by the October 14, 2008 deadline established by the FCC and negotiate a PFA 
with Sprint Nextel.40  Licensees submitting RFPFs that did not have a PFA by October 14, 2008 
were placed into an expedited negotiation and mediation process pursuant to procedures set forth 
in the FCC’s Second Report and Order and in the TA’s Alternative Dispute Resolution (“ADR”) 
Plan.41  After submitting an RFPF, a licensee and Sprint Nextel had 30 days to negotiate a PFA 
under the monitoring of a TA mediator.  If, at the end of the 30-day period, there was no 
agreement on a PFA, the licensee and Sprint Nextel actively participated in mediation for 20 
days. 
                                                 
40 Licensees that submit an RFPF after October 14, 2008 must request an extension of this deadline from the FCC. 
41 See Second Report and Order ¶ 40; see also “Alternative Dispute Resolution Plan for 800 MHz Transition 
Administrator, LLC (Version 1.7),” at 20-21, attached to Letter from Joseph P. Markoski, Squire, Sanders & 
Dempsey L.L.P., to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55 (filed Sept. 17, 2009). 
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As of June 30, 2009, 64 PFAs, with a total contract value of $11.9 million, were 
submitted to the TA by licensees in or adjacent to the Canadian border regions. 

After reaching agreement on a PFA, licensees and their vendors conduct planning 
activities and prepare a cost estimate for their reconfiguration.  Licensees are required to 
complete planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending 
on the number of subscriber units in their system, of the later of TA approval of the PFA or 
receipt of an FPR.  If a licensee needs additional time to complete planning, it should request an 
extension from the PSHSB. 

Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel, 
the licensee and Sprint Nextel will have 30 days for FRA negotiations.  If they are unable to 
negotiate an FRA within the 30-day period, the parties will actively participate in mediation for 
20 days. 

c. Negotiations 

Substantial progress has been made in the negotiation of FRAs for licensees in the 
Canadian border regions.  The table below provides information about the status of FRA 
negotiations and approval. 

Table 4: Status of FRA Negotiations for Canadian Border Licensees as of June 30, 2009 
By number of FRAs By number of Call Signs 

Submitted 
to TA 

Approved 
by TA 

Submitted 
to TA 

Approved 
by TA Stage Anticipated 

Total # % # % 
Total 

# % # % 
Stage 1 90 54 60% 47 52% 291 121 42% 109 37%
Stage 2 136 12 9% 11 8% 1486 21 1% 18 1% 
Total 226 66 29% 58 26% 1777 142 8% 127 7% 

   
Appendices 1B and 3B provide additional information about the status of FRA 

negotiations for Canadian border licensees. 

(i) Stage 1 

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAs.  
Five Stage 1 licensees negotiated PFAs and are in various stages of the planning or FRA 
negotiation process. 

The majority of Stage 1 licensees without a PFA were required to submit a cost estimate 
by January 12, 2009.  The expedited negotiation and mediation period for Canadian border 
region Stage 1 licensees without a PFA began on January 12, 2009.  After submitting a cost 
estimate, a licensee and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a 
TA mediator.  If, at the end of the 30-day period, there was no agreement on an FRA, the 
licensee and Sprint Nextel actively participated in mediation for 20 days. 
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As of June 30, 2009, of the 127 mediation dockets opened for Stage 1 licensees, 97 
mediation dockets had been resolved (an increase from 46 resolved as of March 31, 2009).  The 
parties in five mediations had negotiated PFAs and were in various stages of planning.  The 
parties in four mediations had reached agreement but had not yet executed FRAs.  No mediation 
dockets were referred to the FCC for de novo review. 

As of June 30, 2009, 54 FRAs (60 percent) were submitted to the TA out of the 90 FRAs 
anticipated for Canadian border region Stage 1 licensees (an increase from 21 FRAs as of March 
31, 2009).  The contract value of these FRAs, including amendments, totals $2.9 million. 

(ii) Stage 2 

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and 
have negotiated or are still negotiating a PFA. 

For Stage 2 licensees that do not require a PFA, the TA’s Implementation Plan 
designated January 15, 2009 as the official planning start date.  Such licensees had 90, 100, or 
110 days from this date to complete planning and submit a cost estimate, depending upon the 
number of subscriber units in their system.  If a licensee did not receive its proposed replacement 
frequencies by January 15, 2009, its cost estimate was required to be submitted to Sprint Nextel 
90, 100, or 110 days from the date of receipt of those frequencies, depending upon the number of 
subscriber units in the system. 

The expedited negotiation and mediation period for Canadian border region Stage 2 
licensees without a PFA began on April 15, 2009.  After submitting a cost estimate, a licensee 
and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator.  If, at 
the end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel 
actively participated in mediation for 20 days. 

As of June 30, 2009, the TA opened a total of 152 mediation dockets for Stage 2 
licensees.  As of June 30, 2009, 37 mediation dockets had been resolved.  The parties in two 
mediations had reached agreement but had not yet executed PFAs.  The parties in 64 mediations 
had negotiated PFAs and were in various stages of planning.  The parties in 24 mediations in 
which the licensee did not have a PFA had reached agreement but had not yet executed FRAs.  
One mediation docket was referred to the FCC for de novo review.  

As of June 30, 2009, 12 FRAs (9 percent) were submitted to the TA out of the 136 FRAs 
anticipated for Canadian border region Stage 2 licensees (an increase from 1 FRA as of March 
31, 2009).  The contract value of these FRAs, including amendments, totals $1.9 million. 

5. Change Notices and Amendments 

When a licensee has a change to the scope or cost of its planning or reconfiguration 
implementation activities subsequent to the execution of its TA-approved PFA or FRA, it 
submits a Change Notice.  A Change Notice applies to costs and other circumstances that could 
not be reasonably anticipated at the time of the contract negotiations.  Some Change Notices seek 
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modifications to the equipment or accessories provided for in the FRA, while others address 
unanticipated costs.  In some cases, Change Notices have an impact on implementation 
schedules, as some licensees and vendors may delay implementation activities while a Change 
Notice is being addressed. 

During the second quarter of 2009, licensees submitted 182 Change Notices, which is a 
decrease from 204 Change Notices submitted during the first quarter of 2009.  Some Change 
Notices are resolved quickly, but others can take time to negotiate and result in an amendment 
submitted to the TA.  In some cases, the TA uses the mediation process to assist licensees and 
Sprint Nextel in reaching agreement on Change Notices.  During the second quarter of 2009, 
licensees and Sprint Nextel negotiated and submitted to the TA 118 amendments (an increase 
from 105 amendments submitted in the first quarter of 2009). 

B. Program Financial Information  

This section provides information for the second quarter of 2009 regarding 
reconfiguration expenditures, letter of credit, the external audit, the TA’s fees and expenses, and 
reconfiguration Completion Certifications.   

1. Reconfiguration Expenditures 

a. 800 MHz Incumbent Licensee Reconfiguration Costs 

As of June 30, 2009, Sprint Nextel and incumbent licensees had executed FRAs and 
PFAs pursuant to TA-approved cost estimates totaling approximately $675.8 million, and Sprint 
Nextel had paid approximately $335.0 million of this amount as advance payments and for work 
completed to date.  This compares to $598.0 million in executed FRAs and PFAs and $296.7 
million paid as of March 31, 2009. 

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$913.5 million (through June 30, 2009) in costs for:  (1) payments made to incumbent licensees 
or their vendors in accordance with TA-approved agreements executed by incumbent licensees 
and Sprint Nextel; and (2) replacement equipment costs, including costs related to the 
development of software for certain incumbent licensee subscriber equipment that enables such 
subscriber equipment to be retuned rather than replaced and costs related to replacement 
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz 
Incumbent Licensee Reconfiguration Costs”).  To date, Sprint Nextel had requested that the TA 
assess approximately $372.7 million of the 800 MHz Incumbent Licensee Reconfiguration Costs 
(submitted as of March 31, 2009) for the purpose of determining whether those costs are 
creditable against the payment Sprint Nextel will make to the United States Treasury at the 
completion of reconfiguration (“Creditable Costs”).  The status of these costs is as follows: 

• $318.8 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 
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• The remaining $53.9 million requires additional information from Sprint Nextel or 
incumbents to determine whether these costs are creditable. 

Sprint Nextel has not submitted the remaining $540.9 million of the 800 MHz Incumbent 
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit.  The 
$540.9 million consists primarily of advance payments of equipment and such costs are not 
submitted until such time as the equipment is attributed to a particular licensee and that licensee 
completes their reconfiguration and cost reconciliation.   

b. Sprint Nextel Costs 

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$269.8 million (through June 30, 2009) in costs to support:  (1) incumbent licensee negotiations; 
(2) systems development costs for tracking and reporting of program activity, (3) Sprint Nextel’s 
program and financial management activities; (4) other program costs; and (5) reconfiguration of 
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”).  The Sprint 
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs 
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs”).  
To date, Sprint Nextel has requested that the TA assess approximately $233.0 million of the 
Sprint Nextel Costs (submitted as of March 31, 2009) for the purpose of determining whether 
those costs are Creditable Costs.  The TA has performed a review of approximately $229.6 
million in costs (submitted as of December 31, 2008).  The status of these costs is as follows: 

• $65.8 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $163.8 million requires additional information from Sprint Nextel to 

determine whether these costs are creditable. 
 

Sprint Nextel has not submitted the remaining $36.8 million of the Sprint Nextel Costs or 
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external 
audit.  

c. 1.9 GHz Clearing Costs 

Sprint Nextel has reported to the TA that it has incurred approximately $647.3 million in 
costs (through June 30, 2009) associated with reconfiguration of the 1.9 GHz band.  These costs 
are reported for informational purposes only.  The TA does not conduct a review of these costs.  

d. Estimated Total Reconfiguration Expenditures 

On August 4, 2009, Sprint Nextel filed with the Securities and Exchange Commission 
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended June 30, 2009 and 
disclosed that from the inception of the program through June 30, 2009, Sprint Nextel has 
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incurred approximately $2.129 billion of costs directly attributable to the spectrum 
reconfiguration program.42 

2. Letter of Credit 

For the quarter ended June 30, 2009, Sprint Nextel made all its required payments to 
licensees and vendors.  Accordingly, there has been no need to draw on the Letter of Credit 
through June 30, 2009.  Sprint Nextel has reported to the TA that it had incurred, on a cash basis, 
approximately $91.3 million (through June 30, 2009) in Letter of Credit Fees. 

The TA reviewed the $1.971 billion Letter of Credit in view of the programmatic 
obligations satisfied through March 31, 2009 by Sprint Nextel.  On May 29, 2009, the TA 
recommended that the Letter of Credit be reduced by $105 million based on costs paid through 
September 30, 2008.  The FCC concurred with the TA’s request on June 18, 2009, and the Letter 
of Credit was reduced from $1.971 billion to $1.866 billion.  On June 30, 2009, the TA 
recommended that the Letter of Credit be reduced by $84 million based on costs paid through 
December 31, 2008.  The FCC concurred with the TA’s request on September 2, 2009, and the 
Letter of Credit was reduced from $1.866 billion to $1.7817 billion. 

3. External Audit 

In the second quarter of 2009, Reznick Group, the external auditors selected by the TA, 
completed the annual audit of program expenditures for the year ended December 31, 2008 and 
for the period from inception (August 6, 2004) through December 31, 2008 (“the 2008 Audit”).  
The Statement of Program Expenditures was issued on June 30, 2009.  On September 15, 2009, 
the TA filed the Annual Report and Statement of Program Expenditures with the FCC.43  As 
discussed previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint 
Nextel Costs have not been submitted by Sprint Nextel to the TA for credit assessment or for 
external audit. Accordingly, these costs will be included in a subsequent period audit. 

4. Transition Administrator 

a. Fees, Expenses, and Staffing  

The TA’s fees and expenses for the quarter ended June 30, 2009 were approximately $9.2 
million in fees and approximately $0.2 million in expenses, for a total of approximately $9.3 
million, which is approximately $0.4 million less than the forecast for the second 
quarter.  Additional details are provided in Appendix 9.  TA staffing as of June 30, 2009 
consisted of 68 Full Time Equivalents (“FTEs”).   

                                                 
42  See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 13 (filed Aug. 4, 2009), available at 
http://www.sec.gov/Archives/edgar/data/101830/000119312509163726/d10q.htm. 
43 See “800 MHz Reconfiguration Statement of Program Expenditures, December 31, 2008,” attached to Letter from 
Steve F. Lederman, Squire, Sanders & Dempsey L.L.P., to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-
55 (filed Sept. 15, 2009).  
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The TA’s fees and expenses for the quarter ending September 30, 2009 are estimated at 
$9.1 million in fees and $0.2 million in expenses, for a total of $9.3 million.  

b. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that 
Deloitte LLP received $19,650 from Sprint Nextel in non-TA fees and costs for the quarter 
ended June 30, 2009.44 

5. Review and Status of Reconfiguration Completion Certifications 

During the second quarter of 2009, an additional nine PFA Completion Certifications 
were submitted to the TA, raising the total number received by the TA to 158.45  Of these, the 
TA had reviewed and certified 157 PFAs as complete, with the remaining one under review as of 
June 30, 2009.  Appendix 8 contains a summary of PFAs that have closed as of June 30, 2009.  

During the second quarter of 2009, an additional 53 FRA Completion Certifications46 
were submitted to the TA, raising the total number received by the TA to 938.47  Of these, the 
TA had reviewed and certified 899 FRAs as complete, with the remaining 39 under review as of 
June 30, 2009.  Appendix 8 contains a summary of FRAs that have closed as of June 30, 2009.  

These completion certifications were filed as part of the closing process once all planning 
or reconfiguration implementation activities were completed.  The TA has reviewed the amounts 
expended on planning activities and reconfiguration implementation activities covered by these 
PFAs and FRAs and concurs with the identified remaining payments due incumbent licensees or 
refunds due Sprint Nextel, pending any results of the TA’s post-close review rights or external 
audit. 

Sprint Nextel has provided the TA with the following data that describes the status of 
deals, in terms of numbers of FRAs in each stage of the contract closing process as of June 30, 
2009. 

                                                 
44 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.2),” at 5, 
attached to Letter from Joseph P. Markoski, Squire, Sanders & Dempsey L.L.P., to Marlene H. Dortch, Secretary, 
FCC, WT Docket No. 02-55 (filed Aug. 23, 2005). 
45 Of these, 20 were for Stage 1 licensees and 138 were for Stage 2 licensees 
46 From this point forward all subsequent information is related to FRA Completion Certifications only.  
47 Of these, 773 were for Stage 1 licensees and 165 were for Stage 2 licensees. 
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Table 5: Status of FRAs in the Closing Process  
(after completion of physical reconfiguration)48 

Status of FRAs Number

Closed FRAs 899 

FRAs Pending TA Completion Certification Review 39 

FRAs Pending in the Sprint Nextel Closing Process:  

Sprint Nextel Execution of the Completion Certificates 12 

Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 37 

Sprint Nextel Preparation of Completion Certificates 25 

Total FRAs in the Sprint Nextel Closing Process 74 

FRAs Pending in the Actual Cost Reconciliation Process:  

Sprint Nextel Pending Receipt of Signed Reconciliation Statement 3 

Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 41 

Sprint Nextel Preparing Request for Receipt Letter 32 

Total FRAs in the Actual Cost Reconciliation Process 76 

FRAs not in the above Closing or Actual Cost Reconciliation Processes:  

Finalization of Requisite Regulatory Filings 5 

Completion of the Actual Cost Reconciliation and Requisite Regulatory Filings 27 

Completion of the Actual Cost Reconciliation and Reconfiguration Project Management 
activities 

76 

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 
Reconfiguration Project Management activities 

48 

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 156 

Total FRAs for which physical reconfiguration is complete 1,24449 

 
For the closed FRAs (including those pending TA review), the average elapsed time 

between the completion of the physical reconfiguration and completion of the closing process 
was 9.1 months as of June 30, 2009 (compared to 8.5 months for the period ending March 31, 
2009).  For FRAs that have not yet closed, the average outstanding elapsed time from completion 

                                                 
48 Sprint Nextel is the data source for this table. 
49 This number includes both non-border and border area FRAs for which physical reconfiguration is complete. 
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of the physical reconfiguration as of June 30, 2009 is 15.4 months (compared to 15.2 months as 
of March 31, 2009). 

As of June 30, 2009, the two significant areas of delay were in the Actual Cost 
Reconciliation (“ACR”) process and the completion of the equipment reconciliation.  Combined, 
these account for 50 percent of the FRAs that have completed physical reconfiguration but are 
not yet closed.  Of the 76 FRAs pending the completion of both the ACR and equipment 
reconciliation processes, 69 FRAs (91 percent) have been in this same stage for three months or 
longer.  Of the 76 FRAs in ACR, 60 FRAs (79 percent) have been in this same stage for three 
months or longer.  The status of FRAs, in terms of numbers and percentage of FRAs outstanding 
in these processes are listed in the tables below. 

Table 6: Status of Outstanding FRAs in the Reconfiguration Project Management Activity 
Stage (after completion of physical reconfiguration but prior to closing)5 

Outstanding for Number of 
FRAs 

Percentage of the Total FRAs in the 
Reconfiguration Project Management 

Activity Stage 

Less than 3 Months 7 9% 
3 to 6 Months 13 17% 
6 to 9 Months 7 9% 
9 to 12 Months 13 17% 

12 Months or Longer 36 48% 
 

Table 7: Status of Outstanding FRAs in the Actual Cost Reconciliation Process (after 
completion of physical reconfiguration but prior to closing)50 

Outstanding for Number of 
FRAs 

Percentage of the Total FRAs in the 
Actual Cost Reconciliation Process 

Less than 3 Months 16 21% 
3 to 6 Months 11 14% 
6 to 9 Months 5 7% 
9 to 12 Months 13 17% 

12 Months or Longer 31 41% 
 

The average time to complete ACR under an FRA once the physical reconfiguration was 
completed continues to be impacted by delays in processing Change Notices by the incumbent 
licensee and Sprint Nextel.  Another factor is delays in incumbent licensees submitting to Sprint 
Nextel complete, accurate, and/or timely information required for the ACR and equipment 
reconciliation processes.  While Sprint Nextel has made improvements to reduce the number of 
FRAs pending outstanding ACR and equipment reconciliation, there are still delays by Sprint 
Nextel in administering these processes.  These delays have contributed to the overall time lag 
between completion of physical reconfiguration and closing.  The TA encourages licensees and 
Sprint Nextel to strive to complete these activities in a more timely manner.  To minimize the 
                                                 
50 Sprint Nextel is the data source for this table. 
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effort and times associated with the closing process, incumbent licensees are strongly 
encouraged to review the following TA guidance, Change Notice Process Fact Sheet, Actual 
Cost Reconciliation Fact Sheet, and Incumbent Labor Reimbursement Policy, which are 
available on the TA’s website at www.800TA.org.  In addition, the TA has developed an ACR 
Webinar to assist licensees in understanding of the process from start to finish.  The TA will 
continue to monitor the closing process.  

C. Specialized Support Functions 

This section outlines additional information about TA activities that support the program, 
such as the Contact Center, the website, outreach, and FRA review. 

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders 
must have rapid and consistent access to accurate reconfiguration information, processes, and 
procedures.  As such, the TA executes an approach that is intended to engage, educate, and equip 
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration 
activities.  The TA employs a multi-pronged approach, including direct calling campaigns, 
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars), 
and interaction with industry press to accomplish these goals. 

1. Stakeholder Inquiries 

The TA maintains a “Contact Center” to receive and process questions and requests for 
information regarding reconfiguration and the TA’s activities.  The TA receives inquiries from a 
variety of stakeholders:  licensees, vendors, consultants, associations, and the trade press.  
During the second quarter, the TA received a total of 4,525 inquiries to the Contact Center 
(1,514 in April 2009; 1,201 in May 2009; and 1,810 in June 2009). 

2. TA-Produced Materials and the TA’s Website 

During the second quarter, the TA continued to distribute informational materials to 
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct 
mailings, and other materials as listed below.  Many of these items are posted on the TA’s 
website (www.800TA.org). 

• TA Website Reorganization and Redesign – In the second quarter, the TA entered the 
final stages of its website reorganization in order to reallocate and redistribute 
collateral and guidance.  The purpose of this initiative was to respond to licensees’ 
feedback and address the growing need to reestablish the website as a valuable, 
comprehensive tool for obtaining resources and guidance for multiple aspects of 
reconfiguration.  The reorganized website was launched in July 2009. 

• Forms and Fact Sheets – Created, posted, and updated several documents, including a 
fact sheet providing guidance for Regional Planning Committees and licensees on 
800 MHz Regional Plans, including Canadian Border Regions. 
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• Request for Waiver – Updated a section on the TA’s website to provide guidance to 
licensees regarding the filing of supplemental requests for waiver based on the FCC’s 
June 9, 2009 Order and June 10, 2009 Public Notice. 

• Frequently Asked Questions (“FAQs”) – The Change Notice FAQs on the TA’s 
website were updated to continue to provide the most up-to-date guidance. 

• TA Alerts – TA Alerts are the TA’s listserv feature, which allows website visitors to 
sign up to receive emails from the TA with the latest updates and news.  TA Alerts 
are sent when changes or updates are made to the website, when the FCC releases an 
Order or Public Notice, and/or when the TA has an announcement.  There are 340 
active subscribers for TA Alerts.  In the second quarter of 2009, the TA sent four TA 
Alerts. 

  
These new or modified materials, in addition to materials previously published, are 

intended to provide stakeholders with sufficient information to effectively plan, negotiate, and 
implement reconfiguration. 

During the second quarter, the TA also submitted an article, “800 MHz Rebanding 
Update,” to the International Association of Fire Chiefs for their bi-weekly newsletter.  The TA 
provides articles to various Public Safety communications publications as another medium to 
communicate with licensees and to educate those involved in the rebanding process.   

The TA’s website is a significant component of the Stakeholder Outreach efforts.  During 
the second quarter, updates were made to the TA’s website to post and advertise new and 
updated TA-produced materials, guidance for licensees, and to post copies of FCC Public 
Notices and Orders.  The TA’s website received an estimated 6,261 visits during the second 
quarter.51 

3. Outreach Events and TA-Sponsored Education and Training 

The TA has continued to conduct Webinars that provide information on all facets of 
reconfiguration.  In the second quarter, the TA offered eight Webinars sessions on the following 
topics:  Actual Cost Reconciliation; Preparing for an Implementation Planning Session; TA 
Review Rights (available specifically for licensees selected for the process); and Reconfiguration 
Completion.  In the third quarter of 2009, the TA is scheduled to offer additional Webinars on 
these topics. 

Webinars have proven to be an effective, low-cost method for reaching wide audiences 
and providing interactive and just-in-time guidance.  The TA solicited feedback following each 
delivery.  According to participant surveys, reaction to the Webinars has been overwhelmingly 
positive, with participants indicating that the opportunity for live discussion is the most helpful 
aspect. 

                                                 
51 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic. 
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4. Frequency Reconfiguration Agreement Review 

The TA continues to meet its service-level goals for reviewing FRAs. 52   Detailed 
information about the time required by the TA to review and approve Stages 1 and 2 FRAs 
submitted to the TA is available in Appendices 6 and 7.  

                                                 
52 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95 
percent within 10 business days, and 100 percent within 15 business days. 



  Quarterly Progress Report  
  for the Quarter Ended June 30, 2009 

36 
 

III. APPENDICES 

 



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Wave 1 354 354 354 354 349
Multiregion 94 94 94 94 92

6 36 36 36 36 36
7 12 12 12 12 12
8 34 34 34 34 34
11 9 9 9 9 9
13 18 18 18 18 18
14 9 9 9 9 9
19 15 15 15 15 15
20 18 18 18 18 16
27 22 22 22 22 22
28 24 24 24 24 24
35 14 14 14 14 14
41 7 7 7 7 7
42 16 16 16 16 15
45 7 7 7 7 7
54 19 19 19 19 19

Wave 2 205 205 205 205 205
Multiregion 62 62 62 62 62

4 8 8 8 8 8
12 4 4 4 4 4
15 5 5 5 5 5
16 9 9 9 9 9
17 10 10 10 10 10
22 28 28 28 28 28
24 13 13 13 13 13
25 5 5 5 5 5
26 4 4 4 4 4
32 0 0 0 0 0
34 2 2 2 2 2
38 1 1 1 1 1
39 23 23 23 23 23
40 12 12 12 12 12
44 1 1 1 1 1
46 0 0 0 0 0
49 2 2 2 2 2
51 8 8 8 8 8
52 8 8 8 8 8

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 243 242 240 240 225

Multiregion 70 69 69 69 64
1 13 13 13 13 13
9 59 59 59 59 50
10 36 36 36 36 36
18 14 14 14 14 14
23 14 14 14 14 13
31 22 22 22 22 22
37 5 5 5 5 5
47 7 7 5 5 5
48 3 3 3 3 3

Wave 4 114 113 113 113 103
Multiregion 23 23 23 23 21

2 4 4 4 4 4
3 22 22 22 22 22
5 2 2 2 2 2
10 1 1 1 1 1
18 14 14 14 14 7
21 1 1 1 1 1
23 1 1 1 1 0
29 7 7 7 7 7
30 5 5 5 5 5
33 7 7 7 7 7
36 4 4 4 4 4
43 5 5 5 5 5
50 6 6 6 6 6
53 6 6 6 6 6
54 4 4 4 4 4

55 0 0 0 0 0

63 2 1 1 1 1
TOTAL 916 914 912 912 882

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved 
by TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

90 66 62 54 47 1
Multiregion 8 6 5 3 2 0

2 4 2 2 2 1 0
12 2 1 1 0 0 0
19 9 6 6 5 5 1
21 9 5 5 4 2 0
22 3 3 3 3 3 0
25 2 1 1 1 0 0
30 5 4 4 4 4 0
32 4 4 4 4 4 0
33 18 13 12 12 12 0
36 2 2 2 2 1 0
43 19 14 13 11 10 0
54 1 1 1 1 1 0
55 4 4 3 2 2 0

TOTAL 90 66 62 54 47 1

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

Public Safety 
Region (PSR)

Number of Stage 
1 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Page 1 of 1



Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Updated 
Call Sign 

Population 
as of 

06/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/09 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 790 783 783 781 780 757 757 769 765 756 735
6 CA - North 107 107 107 107 107 106 106 107 107 106 104
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 Illinois 40 40 40 40 40 37 37 40 40 38 38
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT* 72 65 65 63 62 56 56 56 56 51 51
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 60 60 58
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 48 36
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 472 469 469 468 466 438 437 459 457 449 444
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho* 15 15 15 14 14 14 14 14 14 14 14
15 Iowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 16 16 16 16
22 Minnesota* 74 74 74 74 74 69 68 70 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 18 18 18 16 11 11 16 16 16 14
26 Nebraska 10 10 10 10 10 9 9 10 10 10 10
32 North Dakota* 8 6 6 6 6 3 3 3 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 39 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 8
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 42

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Updated 
Call Sign 

Population 
as of 

06/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/09 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 564 562 514 513 513 429 429 489 409 443 385

1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 220 220 220 220 201 201 215 141 181 176
10 Georgia 50 49 49 49 49 41 41 49 49 48 32
18 Louisiana 79 79 78 78 78 54 54 59 56 56 55
23 Mississippi 22 22 22 22 22 21 21 22 19 21 19
31 North Carolina 67 67 67 67 67 50 50 67 67 64 46
37 South Carolina 37 37 37 37 37 22 22 37 37 36 20
47 Puerto Rico 56 56 19 18 18 18 18 18 18 18 18
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 861 393 246 231 211 177 175 180 171 162 160
2 Alaska* 22 22 22 22 6 3 3 6 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 49
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5
21 Michigan* 55 25 8 6 4 2 1 2 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 22
30 NY - Albany* 90 36 28 27 27 19 18 17 13 13 13
33 Ohio* 101 58 26 22 22 18 18 18 17 17 17
36 Pennsylvania* 11 9 9 9 8 7 7 7 7 7 7
43 Washington* 146 106 38 30 29 19 19 21 20 17 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 9 9
54 MI portion of Chicago* 7 7 5 5 5 5 5 4 4 4 4
55 New York - Buffalo* 166 9 6 6 6 1 1 1 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2687 2207 2012 1993 1970 1801 1798 1897 1802 1810 1724

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the  
reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; 
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of June 30, 2009

(displayed as 2nd quarter percentage/1st quarter percentage)

The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Updated 
Call Sign 

Population 
as of 

06/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/09 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 291 290 265 230 229 191 191 119 94 104 48
6 CA - North 88 87 87 87 86 64 64 10 10 15 14
7 Colorado 15 15 15 15 15 15 15 15 12 8 1
8 NY - Metro (CT, NJ, NY, PA) 26 26 25 25 25 25 25 5 5 24 7
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 Illinois 12 12 11 11 11 11 11 11 10 2 0
14 Indiana 34 34 34 12 12 10 10 12 10 9 5
19 ME, NH, VT, MA, RI, CT* 23 23 11 8 8 5 5 5 4 4 3
20 MD; DC; VA - Northern 5 5 5 4 4 1 1 3 3 1 1
27 Nevada 5 5 5 5 5 5 5 5 1 5 0
28 NJ, PA, DE 9 9 7 5 5 3 3 2 2 3 2
35 Oregon 1 1 1 1 1 1 1 1 1 1 0
41 Utah 3 3 3 3 3 3 3 2 1 2 1
42 Virginia 23 23 15 15 15 11 11 12 10 6 2
45 Wisconsin 10 10 10 10 10 10 10 10 3 3 0
54 Chicago 32 32 31 24 24 22 22 21 17 17 8

Wave 2 Subtotal 178 177 172 166 128 96 94 108 88 67 38
4 Arkansas 45 45 45 45 7 6 6 7 7 5 5
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 16 16 16 16 16 11 10 16 7 7 2
16 Kansas 6 6 6 1 1 1 1 1 1 1 0
17 Kentucky 13 13 13 13 13 12 12 12 12 11 11
22 Minnesota* 10 10 10 10 10 9 9 10 10 10 6
24 Missouri 11 11 11 11 11 6 6 7 5 5 2
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 2 3 2
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 2 2 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 30 26 26 26 24 24 23 21 16 5
40 TX - Dallas 21 21 21 21 21 10 10 17 15 3 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 7 6 4 2 2 1
51 TX - Houston 6 5 4 4 4 1 1 2 2 0 0
52 TX - Lubbock 1 1 1 1 1 1 1 1 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Updated 
Call Sign 

Population 
as of 

06/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/09 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 198 195 179 153 151 78 77 91 74 55 25

1 Alabama 29 28 19 18 18 9 9 9 9 9 5
9 Florida 60 60 57 55 55 21 21 24 22 15 8
10 Georgia 28 28 28 19 19 15 15 15 12 10 3
18 Louisiana 16 15 12 11 10 4 4 6 5 3 0
23 Mississippi 17 17 17 17 16 12 11 15 10 8 3
31 North Carolina 23 23 22 22 22 11 11 15 9 7 4
37 South Carolina 23 22 22 10 10 6 6 7 7 3 2
47 Puerto Rico 2 2 2 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 286 192 134 131 130 103 103 20 16 19 13
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 20 3 2 2 2 2 2 2 0 2 0
5 CA - South* 98 39 24 24 24 9 9 0 0 1 1
21 Michigan* 1 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 4 4 3 3 3 1 0 0
30 NY - Albany* 62 62 62 62 62 61 61 0 0 2 1
33 Ohio* 34 33 1 0 0 0 0 0 0 0 0
36 Pennsylvania* 9 8 8 8 8 5 5 5 5 5 5
43 Washington* 16 15 6 5 4 3 3 4 4 3 2
50 TX - El Paso* 5 2 2 2 2 2 2 2 2 2 0
53 TX - San Antonio* 16 6 6 6 6 0 0 0 0 0 0
54 MI portion of Chicago* 4 4 3 3 3 3 3 3 3 3 3
55 New York - Buffalo* 15 14 14 14 14 14 14 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 953 854 750 680 638 468 465 338 272 245 124

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2009
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Updated 
Call Sign 

Population 
as of 

06/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/09 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 1912 1827 1650 1467 1460 1013 1011 852 747 770 755
6 CA - North 137 122 122 120 113 34 33 35 31 29 28
7 Colorado 224 224 224 224 224 217 217 224 221 210 210
8 NY - Metro (CT, NJ, NY, PA) 385 383 354 337 337 307 306 58 24 292 278
11 Hawaii 28 28 28 28 28 25 25 28 13 13 13
13 Illinois 142 139 138 138 138 117 117 138 137 7 7
14 Indiana 140 130 130 16 16 12 12 14 10 8 8
19 ME, NH, VT, MA, RI, CT* 132 118 61 57 57 25 25 34 29 21 21
20 MD; DC; VA - Northern 92 89 68 52 52 0 0 5 5 0 0
27 Nevada 42 36 36 34 34 8 8 20 15 3 3
28 NJ, PA, DE 217 196 162 152 152 20 20 21 14 18 18
35 Oregon 39 38 38 37 37 20 20 22 12 10 10
41 Utah 146 146 146 146 146 144 144 146 145 137 137
42 Virginia 53 43 26 26 26 12 12 14 9 6 6
45 Wisconsin 3 3 3 3 3 2 2 3 2 1 1
54 Chicago 132 132 114 97 97 70 70 90 80 15 15

Wave 2 Subtotal 766 670 636 441 441 198 193 252 200 147 145
4 Arkansas 95 95 95 95 95 2 2 4 4 1 1
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 7 7 7 7 7 4 4 7 6 4 4
16 Kansas 282 198 190 17 17 15 15 15 13 13 13
17 Kentucky 16 16 15 12 12 7 7 8 8 7 7
22 Minnesota* 50 50 50 50 50 41 41 50 50 40 40
24 Missouri 19 19 19 17 17 13 13 13 9 12 11
25 Montana* 1 0 0 0 0 0 0 0 0 0 0
26 Nebraska 31 30 30 30 30 29 25 30 17 20 20
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 38 35 21 20 20 3 3 3 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 49 33 33 25 25 28 17 14 14
40 TX - Dallas 46 43 43 43 43 21 21 31 28 11 11
44 West Virginia 9 9 8 8 8 5 5 5 2 2 1
46 Wyoming 7 7 7 7 7 6 6 7 7 6 6
49 TX - Austin 65 65 65 65 65 11 10 35 27 3 3
51 TX - Houston 42 38 35 35 35 14 14 14 9 10 10
52 TX - Lubbock 2 2 2 2 2 2 2 2 0 1 1

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Updated 
Call Sign 

Population 
as of 

06/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/09 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 973 865 682 540 538 213 160 214 158 79 78

1 Alabama 34 31 20 18 17 10 10 9 6 6 6
9 Florida 334 320 298 294 294 105 52 72 45 21 21
10 Georgia 81 76 69 65 65 50 50 53 41 28 27
18 Louisiana 63 62 58 56 56 3 3 10 11 0 0
23 Mississippi 22 22 18 18 17 7 7 11 5 2 2
31 North Carolina 259 188 53 52 52 13 13 32 30 10 10
37 South Carolina 167 154 154 31 31 25 25 27 20 12 12
47 Puerto Rico 13 12 12 6 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1647 743 179 97 97 38 37 41 33 26 24
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 102 4 3 2 2 0 0 1 1 0 0
5 CA - South* 381 213 93 34 34 2 2 2 1 1 1
21 Michigan* 304 256 1 0 0 0 0 0 0 0 0
29 New Mexico* 9 7 7 6 6 6 5 6 4 4 4
30 NY - Albany* 188 8 6 6 6 3 3 2 2 3 3
33 Ohio* 177 116 34 18 18 16 16 16 11 7 6
36 Pennsylvania* 255 7 6 5 5 3 3 3 3 3 3
43 Washington* 151 89 8 5 5 3 3 3 3 3 3
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 28 17 17 17 17 2 2 5 5 2 2
54 MI portion of Chicago* 21 20 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 3 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5298 4105 3147 2545 2536 1462 1401 1359 1138 1022 1002

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.

Page 2 of 2



Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave as of June 30, 2009

Public 
Safety 
Region 
(PSR)

PSR Name Wave
Cleared NPSPAC 
Channels (25 kHz 

equivalents)

Percentage 
Clear

Percentage 
Encumbered

Reliquishment 
Stage Attained

6 Califormia - North 1 1 0.8 99.2 Stage 1
7 Colorado 1 86 71.7 28.3 Stage 3 (50%)
8 New York - Metropolitan 1 4 3.3 96.7 Stage 1

11 Hawaii 1 20 16.7 83.3 Stage 1
13 Illinois 1 37 30.8 69.2 Stage 2 (25%)
14 Indiana 1 1 0.8 99.2 Stage 1
19 ME, NH, VT, MA, RI, CT* 1 1 0.8 99.2 Stage 1
20 Maryland; Washington, DC; Virginia - Northern 1 0  -   100 Stage 1
27 Nevada 1 7 5.8 94.2 Stage 1
28 New Jersey, Pennsylvania, Delaware 1 0  -   100 Stage 1
35 Oregon 1 22 18.3 81.7 Stage 1
41 Utah 1 107 89.2 10.8 Stage 4 (75%)
42 Virginia 1 6 5 95 Stage 1
45 Wisconsin 1 99 82.5 17.5 Stage 4 (75%)
54 Chicago - Metropolitan 1 1 0.8 99.2 Stage 1
4 Arkansas 2 0  -   100 Stage 1

12 Idaho 2 120 100  -   Stage 6 (100%)
15 Iowa 2 115 95.8 4.2 Stage 5 (90%)
16 Kansas 2 2 1.7 98.3 Stage 1
17 Kentucky 2 71 59.2 40.8 Stage 3 (50%)
22 Minnesota 2 120 100  -   Stage 6 (100%)
24 Missouri 2 85 70.8 29.2 Stage 3 (50%)
25 Montana 2 114 95 5 Stage 5 (90%)
26 Nebraska 2 73 60.8 39.2 Stage 3 (50%)
32 North Dakota 2 120 100  -   Stage 6 (100%)
34 Oklahoma 2 16 13.3 86.7 Stage 1
38 South Dakota 2 120 100  -   Stage 6 (100%)
39 Tennessee 2 34 28.3 71.7 Stage 2 (25%)
40 Texas - Dallas 2 5 4.2 95.8 Stage 1
44 West Virginia 2 85 70.8 29.2 Stage 3 (50%)
46 Wyoming 2 107 89.2 10.8 Stage 4 (75%)
49 Texas - Austin 2 3 2.5 97.5 Stage 1
51 Texas - Houston 2 0  -   100 Stage 1
52 Texas - Lubbock 2 109 90.8 9.2 Stage 5 (90%)
1 Alabama 3 32 26.7 73.3 Stage 2 (25%)
9 Florida 3 0  -   100 Stage 1

10 Georgia 3 8 6.7 93.3 Stage 1
18 Louisiana 3 0  -   100 Stage 1
23 Mississippi 3 21 17.5 82.5 Stage 1
31 North Carolina 3 0  -   100 Stage 1
37 South Carolina 3 0  -   100 Stage 1
47 Puerto Rico 3 16 13.3 86.7 Stage 1
48 U.S. Virgin Islands 3 120 100  -   Stage 6 (100%)
2 Alaska 4 118 98.3 1.7 Stage 5 (90%)
3 Arizona 4 0  -   100 Stage 1
5 California - South 4 0  -   100 Stage 1
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Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave as of June 30, 2009

Public 
Safety 
Region 
(PSR)

PSR Name Wave
Cleared NPSPAC 
Channels (25 kHz 

equivalents)

Percentage 
Clear

Percentage 
Encumbered

Reliquishment 
Stage Attained

21 Michigan 4 0  -   100 Stage 1
29 New Mexico 4 68 56.7 43.3 Stage 3 (50%)
30 New York - Albany 4 0  -   100 Stage 1
33 Ohio 4 0  -   100 Stage 1
36 Pennsylvania 4 0  -   100 Stage 1
43 Washington 4 0  -   100 Stage 1
50 Texas - El Paso 4 109 90.8 9.2 Stage 5 (90%)
53 Texas - San Antonio 4 8 6.7 93.3 Stage 1
55 New York - Buffalo 4 84 70 30 Stage 3 (50%)
61 Gulf of Mexico 4 120 100  -   Stage 6 (100%)
62 Marianas 4 120 100  -   Stage 6 (100%)
63 Guam 4 120 100  -   Stage 6 (100%)
64 American Samoa 4 120 100  -   Stage 6 (100%)

Note: There are 120, 25 kHz channel equivalents in the 821-824/866-869 MHz band.  For a 25 kHz channel to be cleared, the center NPSPAC 
channel as well as the adjacent offset channels must be cleared.  For instance, to clear 821/866.0625 MHz, 821/866.0500 MHz and 821/866.0750 
MHz must also be cleared.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Updated 
Call Sign 

Population 
as of 

06/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 06/30/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 06/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
06/30/09 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5

39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 240 239 220 206 204 165 164 168 151 146 108

1 Alabama 59 59 44 43 43 31 31 32 29 30 23
9 Florida 32 32 32 32 32 16 16 14 8 8 4
10 Georgia 75 75 75 67 67 63 63 63 60 57 40
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 50 50 48 43 42 47 42 39 34
31 North Carolina 7 6 2 2 2 2 2 2 2 2 1
37 South Carolina 12 12 12 7 7 6 6 6 6 6 2

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 247 246 227 213 211 172 171 175 158 153 113

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs

Notes: 
a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel 
credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2009
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Wave 1 361 323 313 311 160
Multiregion 54 47 46 46 17

6 34 34 34 32 21
7 8 8 8 8 7
8 42 42 42 42 23
11 3 3 3 3 2
13 7 7 7 7 5
14 23 19 19 19 13
19 50 47 46 46 24
20 32 27 19 19 0
27 4 4 4 4 3
28 22 15 15 15 9
35 5 5 5 5 5
41 9 9 9 9 2
42 24 16 16 16 3
45 4 4 4 4 3
54 40 36 36 36 23

Wave 2 231 215 213 213 111
Multiregion 27 24 22 22 7

4 9 8 8 8 6
12 0 0 0 0 0
15 16 16 16 16 8
16 20 13 13 13 8
17 17 17 17 17 13
22 15 15 15 15 15
24 13 13 13 13 7
25 1 0 0 0 0
26 17 17 17 17 12
32 0 0 0 0 0
34 8 8 8 8 3
38 0 0 0 0 0
39 23 22 22 22 13
40 32 32 32 32 11
44 1 1 1 1 1
46 2 2 2 2 2
49 17 17 17 17 2
51 11 8 8 8 3
52 2 2 2 2 0

Public Safety 
Region (PSR)

Number of Stage 2 
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Public Safety 
Region (PSR)

Number of Stage 2 
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 236 211 205 201 67

Multiregion 18 16 16 16 7
1 18 15 14 13 6
9 61 54 51 50 14
10 45 41 39 39 23
18 30 25 25 24 2
23 14 13 13 12 4
31 28 26 26 26 5
37 16 15 15 15 6
47 6 6 6 6 0
48 0 0 0 0 0

Wave 4 47 44 42 42 23
Multiregion 7 7 7 7 3

2 1 1 1 1 1
3 1 1 1 1 0
5 4 4 4 4 2
21 1 1 1 1 0
29 6 6 5 5 3
30 3 3 3 3 2
33 9 7 6 6 4
36 3 2 2 2 1
43 2 2 2 2 2
50 2 2 2 2 2
53 6 6 6 6 2
54 1 1 1 1 1
55 0 0 0 0 0
62 0 0 0 0 0
63 1 1 1 1 0

TOTAL 875 793 773 767 361

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

Page 2 of 2



Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009 

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved 
by TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

136 58 28 12 11 0
Multiregion 26 9 1 1 1 0

2 0 0 0 0 0 0
12 0 0 0 0 0 0
19 1 0 0 0 0 0
21 26 8 4 2 2 0
22 1 1 1 1 1 0
25 0 0 0 0 0 0
30 5 3 1 0 0 0
32 0 0 0 0 0 0
33 40 24 12 3 3 0
36 4 0 0 0 0 0
43 21 10 8 4 3 0
54 0 0 0 0 0 0
55 12 3 1 1 1 0

TOTAL 136 58 28 12 11 0

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

Public Safety 
Region (PSR)

Number of Stage 
2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST Call Sign Frequencies
Anchorage, Municipality of AK KNNQ425 860.9875
Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK WPRG698 860.7125
Anchorage, Municipality of AK WPRR956 860.7375
North Slope, Borough of AK WNDX449 860.7375
North Slope, Borough of AK WPZW513 860.7375
North Slope, Borough of AK WPZW653 860.7375
Dothan, City of AL WPQD755 858.4875
Houston, County of AL WPQH284 857.7625, 858.2625
Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375, 

858.4625
Northport, City of AL WNJD323 857.7125
Bentonville, City of AR WPPH830 860.2625
Fayetteville, City of AR WPJI661 860.2375, 860.7375
Hot Springs, City of AR WPHP482 860.2625
Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR WPLY444 860.2125
Paragould, City of AR WPFN317 860.2875
Arizona, State of AZ WNMY720 860.2125, 860.9375
Flagstaff, City of AZ WPWK889 860.4375
Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625
Paradise Valley, Town of AZ WNMW364 860.2375
Phoenix, City of AZ WNMT600 860.9875
Phoenix, City of AZ WPXD838 860.9875
City of Palm Springs CA WNZH770 860.7125
Contra Costa Community College District CA WNMM865 860.2375
Contra Costa Community College District CA WNMM866 860.2375
Elk Grove Unified School District CA WPJY405 860.7875, 860.8125
Lassen Union School District CA WPEF987 860.7875
Lodi, City of CA WNLH967 860.2125
Long Beach, City of CA KNCR530 860.2375
Los Angeles, County of CA KNER447 860.2625
Los Angeles, County of CA WPDV636 860.2625
Marin, County of CA KNJH407 860.9375
Marin, County of CA WPFQ266 860.4625
Merced, City of CA WPPX706 860.4375
Monterey Salinas Transit Authority CA WPRI866 860.2125
Mountain Valley Emergency Medical Services Agency 
(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625
Palo Alto, City of CA WNFI750 860.7125
Placer, County of CA WPIE742 860.9375
Pleasant Hill, City of CA WNMP521 860.4375
Sacramento City Unified School District CA WNHX890 860.4625
Sacramento, County of CA WNBQ990 860.7125
Sacramento, County of CA WPDD467 860.2125, 860.4375
Sacramento, County of CA WPWV729 860.4875
Sacramento, County of CA WPXL514 860.4875
Sacramento, County of CA WQDK496 860.4875
Sacramento, County of CA WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST Call Sign Frequencies
San Bernardino, County of CA WNNB563 860.2500, 860.4750
San Bernardino, County of CA WNNB565 860.2500
San Bernardino, County of CA WNNB566 860.4500
San Bernardino, County of CA WNNB567 860.2500
San Bernardino, County of CA WNNB568 860.2500
San Bernardino, County of CA WNNB575 860.2500
San Bernardino, County of CA WNNB576 860.4500
San Bernardino, County of CA WNNB578 860.2250, 860.9500
San Bernardino, County of CA WPMC676 860.2500, 860.4250
San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375
San Bernardino, County of CA WPNZ337 860.2875, 860.8375
San Bernardino, County of CA WPYQ990 860.8125
San Bernardino, County of CA WQCW497 860.8125
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WPQF830 860.2125
San Rafael, City of CA WNSS412 860.9625
Sierra Community College District CA WPIE754 860.9625
Ventura, County of CA WPGV544 860.4625
Ventura, County of CA WPHY525 860.4625, 860.9625
Watsonville, City of CA WPKI847 860.2375
Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Baca, County of CO WPNP223 860.2125
Pueblo, City of CO WQAL936 860.7125
Connecticut, State of CT WPPF755 860.4875
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC KNJU834 860.9875
District of Columbia DC WPXT459 860.9875
City of West Palm Beach FL KNER586 860.7125
City of West Palm Beach FL WNKD520 860.2125
Clay, County of FL WPDC613 860.4375, 860.9625
Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375, 

860.9625
Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625
Indian River, County of FL WNMZ770 860.4875, 860.9875
Indian River, County of FL WQHR977 860.9875
Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375
Jacksonville, City of FL WNRE843 860.9375
Jacksonville, City of FL WNSC913 860.2375, 860.7375
Jacksonville, City of FL WPGY728 860.9875
Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375
Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
Palm Beach, County of FL WNHE888 860.3125, 860.3375
Palm Beach, County of FL WPRS827 860.3125, 860.3375
Reedy Creek Improvement District FL WPTU288 860.2625
Saint Lucie, County of FL WPDV207 860.2375, 860.4625
The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625
Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625
Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625, 

860.9375
Volusia, County of FL WPPW666 860.2125
DeKalb County Police Department GA KNAN828 858.2625
Guam, Government of

GU WPDA554
860.2125, 860.2375, 860.2625, 860.4625, 860.7125, 
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625
Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875
Honolulu, City and County of HI WPQZ565 860.4625
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST Call Sign Frequencies
Honolulu, City and County of HI WPRG484 860.4625
Iowa City, City of IA WNXG714 860.2625
Iowa City, City of IA WNXG746 860.9875
Story, County of IA WPQI296 860.4375
The University of Iowa Hospital & Clinics IA WPKN529 860.2125
Boise, City of ID WPII857 860.9375
Emmett Independent School District ID WPYY420 860.8875
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Nampa & Meridian Irrigation District ID WPUD400 860.7875
City Colleges of Chicago IL WNMA681 860.2375
Decatur, City of IL WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Effingham, County of IL WPNY754 860.4875
Illinois, State of IL WQCT712  860.9375
Illinois, State of (Department of Corrections) IL WPLR422 860.2625
Illinois, State of (Department of Corrections) IL WPMR362 860.7375
Illinois, State of (Department of Corrections) IL WPPD278 860.9375
Jefferson, County of IL WPTX994 860.4375
La Salle County of IL WPUK993 860.4875
Lansing, Village of IL WNNS478 860.7375
Marion County ETSB IL KNNT505 860.9875
Normal, Town of IL WPIX239 860.4875
Ogle County Sheriff's Office IL WQCV211 860.7125
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL KNJU694 860.2125
Springfield, City of IL WQAZ465 860.4875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Williamson, County of IL WPKM918 860.7625
Floyd, County of IN WPNQ948 860.4875
Indiana University IN WPCW647 860.8875
Steuben, County of IN WPDU229 860.2125
Tippecanoe, County of IN WNQH693 860.7375
Garden City, City of KS WPMI551 860.4375
Kansas City, City of KS WNWF608 860.7625, 860.9375
Kansas City, City of KS WPGP232 860.3125
Kentucky, Commonwealth of KY WQCP214 860.2625
Madison, County of KY WNVN963 860.4875, 860.7375
Powderly, City of KY WQCD705 860.4375
Richmond, City of KY WQDE403 860.2625
Caddo Parish Communications District No 1 LA WPMA320 860.7125
Caddo Parish Communications District No 1 LA WPSQ740 860.7125
East Baton Rouge, Parish of LA KNJU727 860.7125
Iberia, Parish of LA WPQY650 860.7625
Lafourche, Parish of LA WPRX834 860.9375
Louisiana, State of LA WNII532 860.2375
Louisiana, State of LA WNII533 860.2375, 860.7625
Louisiana, State of LA WNII534 860.7625
Louisiana, State of LA WNII535 860.4625, 860.9625
Louisiana, State of LA WNII536 860.4375, 860.9875
Louisiana, State of LA WNMA687 860.2625
Louisiana, State of LA WPHE601 860.7625
Louisiana, State of LA WPHE605 860.2375
Louisiana, State of LA WPHE609 860.9625
Louisiana, State of LA WPHE617 860.9875
Louisiana, State of LA WPHE629 860.9625
Louisiana, State of LA WPHE633 860.4375
Louisiana, State of LA WPHE641 860.7625
Louisiana, State of LA WPHE657 860.2375, 860.4375
Louisiana, State of LA WPHE661 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST Call Sign Frequencies
Louisiana, State of LA WPHF287 860.9625
Louisiana, State of LA WPHG955 860.4625
Louisiana, State of LA WPIB392 860.7125
Louisiana, State of LA WPIR915 860.4625
Louisiana, State of LA WPIR919 860.7125
Louisiana, State of LA WPIR923 860.7625
Louisiana, State of LA WPJI711 860.4625
Louisiana, State of LA WPKD955 860.4625, 860.9625
Louisiana, State of LA WPMI999 860.2625
Louisiana, State of LA WPMQ475 860.4875
Louisiana, State of LA WPNS672 860.9875
Louisiana, State of LA WPPE847 860.2125
Louisiana, State of LA WPPE848 860.9375
Madison, Parish of LA WPMA348 857.9625
Minden, City of LA WPWJ531 860.4875
New Orleans Convention Center LA WPJS469   860.2375
New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375
New Orleans, City of LA WNCD880 860.7875, 860.8125
Orleans Levee District LA WNQC758 860.2625
Orleans Parish School Board LA KNJU690 860.7125
Sterlington, Town of LA WPNZ848 860.7375
Allegany, County of MD WPRS598 860.4875
Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD WPRU936 860.7375
Howard, County of MD WPLU397 860.2375, 860.7375
Howard, County of MD WPQX905 860.2375, 860.7375
Howard, County of MD WPXJ396 860.7375
Salisbury, City of MD WPHQ675 860.7625
Somerset, County of MD WPWR884  860.9625
Worcester, County of MD WPNW557 860.4625, 860.7125
Forest Hills Public Schools MI WPUA724 860.7625
Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875
Walker, City of MI WPVP312 860.4375
Clay, County of MN WPLS888 860.7125
Dakota, County of MN WPEP246 860.7375
Metropolitan Council/Metro Transit MN WPQH695 860.4375
Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375, 

860.9375, 860.9625
Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375, 

815.9375, 815.9625
Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625
Minnesota, State of MN WQDF219 815.9375
Minnesota, State of MN WQDF220 860.9375
Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875
Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625
Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625
Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875, 

815.7375, 815.7625, 815.9375, 815.9625, 815.9875
Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625
Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN WPKG359 860.9375

Page 4 of 9



Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST Call Sign Frequencies
Minnesota, State of MN WPKG360 860.2625
Minnesota, State of MN WPYM573 860.9875
Moorhead, City of MN WPHY859 860.4625
Blue Springs, City of MO WNDG561 860.4875
Curators of the University of Missouri MO WPJI572 860.2125
Saint Joseph, City of MO WPDC582 860.4875
State of Missouri, Department of Corrections MO WPUK277 860.9375
Bolivar County E911 MS WPXA863 860.2375
City of Columbus MS WPNS534 858.2125
De Soto, County of MS WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS WQDD668 857.9875
Meridian, City of MS WQAP232 858.2125
Mississippi, University of MS WPJQ621 860.7375
Smith, County of MS WPKG621 858.4375
South Mississippi State Hospital MS WPQJ606 857.9875
Vicksburg, City of MS KNNH519 857.7125, 858.2625
Asheville, City of NC WNXR226 860.7625, 860.9875
Guilford, County of NC WPEM250 860.7625
McDowell, County of NC KNNP950 860.9625
Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875
North Carolina State Highway Patrol NC WPHM257 860.7125
North Carolina State Highway Patrol NC WPHM264 860.4375
North Carolina State Highway Patrol NC WPJQ536 860.2625, 860.4375
North Carolina State Highway Patrol NC WPKN567 860.4375
North Carolina State Highway Patrol NC WPKN591 860.7375
North Carolina State Highway Patrol NC WPKN594 860.9875
North Carolina State Highway Patrol NC WPMB804 860.4375
North Carolina State Highway Patrol NC WPOX341 860.4375
North Carolina State Highway Patrol NC WPOX343 860.4375
North Carolina State Highway Patrol NC WPOZ292 860.7125
North Carolina State Highway Patrol NC WPPB719 860.7125
North Carolina State Highway Patrol NC WPRJ405 860.4375
North Carolina State Highway Patrol NC WPSM605 n/a*
North Carolina State Highway Patrol NC WPYC603 860.4375
North Carolina State Highway Patrol NC WQCQ971 860.4875
North Carolina State Highway Patrol NC WQCS908 860.9375
Fargo, City of ND KNNT448 860.2125
Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE WPPY921 860.9375
Omaha Public Power District NE WPSZ331 860.3375
Omaha Public Power District NE WPTA210 860.3375
Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH WPDK444 860.4875
Atlantic City, City of NJ WPRS952 860.7625
Camden, City of NJ WNWG655 860.9875
Camden, City of NJ WQAF461 860.9875
Delaware River Port Authority NJ WPXY839 860.9875
New Jersey Department of Correction NJ KNJH415 860.2625
New Jersey Department of Correction NJ KNJH416 860.2625
New Jersey, State of NJ WNDD570 860.4625, 860.9625
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD578 860.9375
New Jersey, State of NJ WNDD579 860.9375
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Licensee ST Call Sign Frequencies
New Jersey, State of NJ WNDD580 860.2125, 860.7125
New Jersey, State of NJ WNHS409 860.9375
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNXC891 860.2125, 860.7125
New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WPSE858 860.2125, 860.7125
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Bernalillo, County of NM WNZW684 n/a*
Bernalillo, County of NM WPUW259 860.4375, 860.9625
State of Nevada NV WNZB252 860.7375
State of Nevada NV WPKB391 860.7375
State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV WPQD805 860.2125, 860.9875
State of Nevada NV WPQD806 860.2125, 860.9875
State of Nevada NV WPQZ376 860.2125, 860.4375
State of Nevada NV WPRY226 860.2125, 860.9875
State of Nevada NV WPRY297 860.2375, 860.7375
State of Nevada NV WPST690 860.7375
State of Nevada NV WPTR307 860.2125
State of Nevada NV WPZZ385 860.2375
State of Nevada NV WQAV628 860.2125
State of Nevada NV WQAV634 860.2125
University and Community College System NV WPWK236 860.4625
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV WPRX313 860.7625
Albany County Airport Authority NY WPBD381 860.7625
Albany, County of NY WPTC680 860.7375
Chemung, County of NY WPDT243 860.2625
City of Albany NY WPWW868 860.2125, 860.4375
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
Colonie, Town of NY WNRN976 860.2625
Colonie, Town of NY WPJS475 860.2375
New York City Transit Authority NY KB23096 815.3875, 815.4125
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY KNEH691 815.3875, 815.4125
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
Niskayuna, Town of NY WPKY419 860.9875
Rockland, County of NY WPED556 860.7250
Troy, City of NY WPPC682 860.9375
Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH WNJH360 860.9875
Grove City, City of OH WPBY922 860.2375
Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375
City of Norman OK WPPC871 860.7625, 860.9625
Edmond, City of OK WPJT968 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST Call Sign Frequencies
Lincoln, County of OK WPVM206 860.7375
Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK WQCQ850 860.9875
Oklahoma, State of OK WQCQ878 860.7125
Oklahoma, State of OK WQFN465 860.7125
Oklahoma, State of OK WQFN466 860.7375
Oklahoma, State of OK WQFN467 860.2625
Oklahoma, State of OK WQFR618 860.2125
Oklahoma, State of OK WQFR886 860.4875
Oklahoma, State of OK WQFR887 860.7625
Oklahoma, State of OK WQFR889 860.9375
Oklahoma, State of OK WQFR890 860.2375
Oklahoma, State of OK WQFZ462 860.7125
Oklahoma, State of OK WQGF211 860.4375
Shawnee, City of OK WNWV280 860.4625
Bend, City of OR WNVN568 860.9625
City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WPFQ300 860.8125, 860.8625
Deschutes, County of OR WPHE354 860.7375, 860.9875
Deschutes, County of OR WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR WQCC874 860.2375
Redmond, City of OR WQAY688 860.7625
Salem, City of OR WPKB609 860.4875
Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875
Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875
Allentown, City of PA WPJK416 860.9375
Carlisle, Borough of PA KNNK871 860.2375, 860.4875
Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA WPAJ871 860.2625, 860.4375
Chester, County of PA WPCN956 860.2375
Chester, County of PA WPCN957 860.2375
Chester, County of PA WPHC513 860.2625
Chester, County of PA WPHC515 860.2625
Chester, County of PA WPHC705 860.4375, 860.4875
Chester, County of PA WPHC709 860.4375, 860.4875
Chester, County of PA WPHC717 860.4375
Chester, County of PA WPHK779 860.4875
Chester, County of PA WPJR834 860.2625
Chester, County of PA WPKX415 860.4625, 860.9625
Chester, County of PA WPMJ468 860.4375
Chester, County of PA WPWE515 860.4875
Chester, County of PA WPWI590 860.4875
Chester, County of PA WPYE456 860.2375, 860.4875
Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875
Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375
Cumberland County, Pennsylvania Department of 
Emergency Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375
Fayette, County of PA WPDS263 860.4625
Fayette, County of PA WPDS263 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST Call Sign Frequencies
Lower Allen, Township of PA WPAP650 860.9875
Luzerne, County of PA WPMZ512 860.7375
Luzerne, County of PA WPQD915 860.9875
Luzerne, County of PA WPYT624 860.7125, 860.9625
School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125
Westmoreland, County of PA WPFG220 860.9375
Westmoreland, County of PA WPWE776 860.9375
Westmoreland, County of PA WPZS814 860.9375
Westmoreland, County of PA WPZU942 860.9375
Whitehall, Borough of PA WPRF753 860.7125
Rhode Island, State of RI WNCX326 860.3125
Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC WPRR560 860.4625
Clemson, City of SC WPKU649 860.7375
Greenville, County of SC WPDK619 860.7125
Greenwood, County of SC WPOX642 857.7375
South Carolina State Ports Authority SC WPLU704 860.7125
South Carolina, State of SC WPWM262 860.9875
Spartanburg, County of SC WPGR361 860.4625, 860.9375
Spartanburg, County of SC WPKZ275 860.2125
Spartanburg, County of SC WPLZ536 860.2375, 860.2625
Athens Utilities Board TN WQDM490 857.7375
Bartlett, City of TN WNVF991 860.7375
Clarksville, City of TN WQCL650 860.2375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson, City of TN WPEU965 860.2625, 860.7625
Jackson, City of TN WQBB501 860.9875
Memphis Shelby County Airport Authority TN WPUQ392 860.2625
Memphis, City of TN WNRM943 860.2625
Memphis, City of TN WPAB818 860.3375, 860.3875
Shelby, County of TN WNQU968 860.2125
Tennessee, State of TN WPKH401 860.9375
Tennessee, State of TN WPZB947 858.4875
Tennessee, State of TN WQBY860 857.9875, 860.2375
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Austin, City of TX WNBZ704 860.2625, 860.4375
Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375
Austin, City of TX WPYU318 860.4375
City Public Service TX WNLI313 860.2875, 860.3375
Dallas, City of TX WNBG573 860.7375, 860.9875
Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WQBM285 860.7125
Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX WPNW558 860.7375
Metropolitan Transit Authority of Harris County TX KRX666 860.3875
Metropolitan Transit Authority of Harris County TX WPTD745 860.3875
Missouri City TX WNAS493 860.9625
San Antonio, City of TX WPBG238 860.3625
Texas Tech University TX KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX KSP328 860.9375
Travis, County of TX WPYE612 860.2125, 860.2625
Travis, County of TX WPZR511 860.4375
Wichita Falls, City of TX WQAW913 860.4625, 860.9625
League City, City of TX WNNL329 860.9875
Murray, City of UT WPSK554 860.4375
Murray, City of UT WPWH838 860.4375
Murray, City of UT WPXK838 860.4375
Salt Lake City, City of UT KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT WQBM266 860.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST Call Sign Frequencies
Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375
Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7125, 860.7375, 860.7625, 860.9625, 
860.9875

Utah Communications Agency Network UT WQCE706 860.7125
Utah, County of UT WPZV887 860.2125, 860.9375
Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA KNIH412 860.2625
Fairfax, County of VA WNAJ365 860.2625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Chelan County Public Utility District No 1 WA WPKP369 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP374 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP377 860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA WPJY899 860.9875
Clark, County of WA WPLR403 860.9625
Clark, County of WA WPLX749 860.7625, 860.9375
Clark, County of WA WQEQ542 860.9875
King, County of WA WQBZ725 860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
Valley Communications Center WA WQBD600 860.2625, 860.7125
East Troy, Town of WI WNMD420 860.4375
Oregon Schools WI WPMV532 860.8875
Ozaukee, County of WI WNWS961 860.7125, 860.7625
Sheboygan, County of WI WPTS436 860.2625
Watertown Water, City of WI WPFD727 860.2375
Wisconsin, University of WI WPJH396 860.7875
Morgan, County of WV WPSD704 860.2125
Morgan, County of WV WPTA421 860.2125
Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located 
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2009

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE ESMR Band Total

Wave 1 Subtotal 790 291 1912 0 2993
6 CA - North 107 88 137 0 332
7 Colorado 27 15 224 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 26 385 0 507
11 Hawaii 55 5 28 0 88
13 Illinois 40 12 142 0 194
14 Indiana 27 34 140 0 201
19 ME, NH, VT, MA, RI, CT* 72 23 132 0 227
20 MD; DC; VA - Northern 66 5 92 0 163
27 Nevada 63 5 42 0 110
28 NJ, PA, DE 67 9 217 0 293
35 Oregon 48 1 39 0 88
41 Utah 21 3 146 0 170
42 Virginia 52 23 53 0 128
45 Wisconsin 13 10 3 0 26
54 Chicago 36 32 132 0 200

Wave 2 Subtotal 472 178 766 7 1423
4 Arkansas 38 45 95 0 178
12 Idaho* 15 0 0 0 15
15 Iowa 16 16 7 0 39
16 Kansas 33 6 282 0 321
17 Kentucky 16 13 16 0 45
22 Minnesota* 74 10 50 0 134
24 Missouri 37 11 19 0 67
25 Montana* 19 0 1 0 20
26 Nebraska 10 4 31 0 45
32 North Dakota* 8 0 0 0 8
34 Oklahoma 25 3 38 0 66
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 46 0 105
44 West Virginia 3 1 9 0 13
46 Wyoming 1 2 7 0 10
49 TX - Austin 11 9 65 0 85
51 TX - Houston 42 6 42 0 90
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 564 198 973 240 1975
1 Alabama 9 29 34 59 131
9 Florida 221 60 334 32 647
10 Georgia 50 28 81 75 234
18 Louisiana 79 16 63 5 163
23 Mississippi 22 17 22 50 111
31 North Carolina 67 23 259 7 356
37 South Carolina 37 23 167 12 239
47 Puerto Rico 56 2 13 0 71
48 US Virgin Islands 23 0 0 0 23

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2009

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2009

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE ESMR Band Total

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2009

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
Wave 4 Subtotal 861 286 1647 0 2794

2 Alaska* 22 1 1 0 24
3 Arizona* 74 20 102 0 196
5 CA - South* 138 98 381 0 617
21 Michigan* 55 1 304 0 360
29 New Mexico* 25 5 9 0 39
30 NY - Albany* 90 62 188 0 340
33 Ohio* 101 34 177 0 312
36 Pennsylvania* 11 9 255 0 275
43 Washington* 146 16 151 0 313
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 28 0 60
54 MI portion of Chicago* 7 4 21 0 32
55 New York - Buffalo* 166 15 27 0 208
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0

Total for Waves 1-4 2687 953 5298 247 9185

* Public Safety Region includes call signs in the international border area. Data may change depending upon 
border area band plans.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of June 30, 2009

Stage 1 Stage 2 Total

Wave 1 Subtotal 17 7 24
19 ME, NH, VT, MA, RI, CT 17 6 23
35 Oregon 0 1 1

Wave 2 Subtotal 79 4 83
12 Idaho 4 0 4
15 Iowa (a) 1 0 1
22 Minnesota 24 3 27
25 Montana 9 1 10
32 North Dakota 41 0 41

Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 195 1476 1671

2 Alaska 24 0 24
21 Michigan 40 332 372
30 NY - Albany 15 242 257
33 Ohio 62 222 284
36 Pennsylvania 3 209 212
43 Washington 39 259 298
54 MI portion of Chicago 2 22 24
55 New York - Buffalo 10 189 199

Total for Waves 1-4 291 1486 1777

Note:
a. For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and 
PSR 22.  The reconfiguration of the frequencies on this call sign in PSR 22 necessitated 
the reconfiguration of the same frequencies in PSR 15.

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of June 30, 2009

Public Safety Region 
(PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2009

1-120 Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC
100.0% 99.5% 99.9% 99.8% 100.0% 99.4% 100.0% 87.8% 100.0% 100.0% 100.0% 61.4% 60.2% 62.5%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
0.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 37.5% 39.8% 37.3%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 12.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.5% 0.1% 0.0% 0.0% 0.6% 0.0% 0.2% 0.0% 0.0% 0.0% 1.1% 0.0% 0.2%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

Wave 4

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call 
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.
c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate 
geographic data to determine a PSR.  Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band 
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR.  NPSPAC data includes call signs with fixed 
locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes call signs with fixed locations in the 
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are 
counted for each PSR.  Call signs are counted within every PSR for which they have a fixed primary location.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not 
going to be submitted to the TA for review and approval for Sprint Nextel credit.  Data for Expansion Band call signs excludes call signs under prior contract and call 
signs for which licensees have elected not to reconfigure.

EA/ESMR Related Call Signs

Recent grants, revised or pending proposals

Frequency Proposal Reports for Waves 1-4, as of June 30, 2009

Total

Wave 1 Wave 2 Wave 3

FPR Sent

Affected by Border Zone

FPRs in process

Under Prior Contract

Status
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of June 30, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 294 47 13 0 0 354
Multiregion 73 17 4 0 0 94

6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34

11 Hawaii 7 0 2 0 0 9
13 Illinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19

Wave 2 Subtotal 167 35 2 1 0 205
Multiregion 47 14 1 0 0 62

4 Arkansas 5 3 0 0 0 8
12 Idaho 4 0 0 0 0 4
15 Iowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 25 3 0 0 0 28
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of June 30, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 217 19 4 0 0 240
Multiregion 63 5 1 0 0 69

1 Alabama 12 1 0 0 0 13
9 Florida 51 6 2 0 0 59

10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 105 7 1 0 0 113
Multiregion 22 0 1 0 0 23

2 Alaska 4 0 0 0 0 4
3 Arizona 22 0 0 0 0 22
5 CA - South 2 0 0 0 0 2

10 Georgia 1 0 0 0 0 1
18 Louisiana 10 4 0 0 0 14
21 Michigan 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico 7 0 0 0 0 7
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 7 0 0 0 0 7
36 Pennsylvania 4 0 0 0 0 4
43 Washington 5 0 0 0 0 5
50 TX - El Paso 6 0 0 0 0 6
53 TX - San Antonio 4 2 0 0 0 6
54 MI portion of Chicago 4 0 0 0 0 4
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 1 0 0 0 0 0

783 108 20 1 0 912Totals for Waves 1-4
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of June 30, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 250 50 11 0 0 311
Multiregion 29 13 4 0 0 46

6 Northern California 27 5 0 0 0 32
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 36 5 1 0 0 42
11 Hawaii 1 0 2 0 0 3
13 Illinois 5 2 0 0 0 7
14 Indiana 15 4 0 0 0 19
19 New England 37 9 0 0 0 46
20 MD; DC; VA - Northern 13 5 1 0 0 19
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 14 1 0 0 0 15
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 15 0 1 0 0 16
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 32 3 1 0 0 36

Wave 2 Subtotal 181 28 4 0 0 213
Multiregion 17 5 0 0 0 22

4 Arkansas 8 0 0 0 0 8
12 Idaho 0 0 0 0 0 0
15 Iowa 15 1 0 0 0 16
16 Kansas 12 1 0 0 0 13
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 7 1 0 0 0 8
38 South Dakota 0 0 0 0 0 0
39 Tennessee 19 3 0 0 0 22
40 Texas (Central & Northeast) 27 5 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 2 2 0 0 8
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of June 30, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 155 43 3 0 0 201
Multiregion 12 3 1 0 0 16

1 Alabama 10 3 0 0 0 13
9 Florida 37 12 1 0 0 50
10 Georgia 32 7 0 0 0 39
18 Louisiana 16 8 0 0 0 24
23 Mississippi 12 0 0 0 0 12
31 North Carolina 22 4 0 0 0 26
37 South Carolina 8 6 1 0 0 15
47 Puerto Rico 6 0 0 0 0 6
48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 35 7 0 0 0 42
Multiregion 6 1 0 0 0 7

2 Alaska 0 1 0 0 0 1
3 Arizona 1 0 0 0 0 1
5 CA - South 3 1 0 0 0 4
21 Michigan 1 0 0 0 0 1
29 New Mexico 3 2 0 0 0 5
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 6 0 0 0 0 6
36 Pennsylvania 2 0 0 0 0 2
43 Washington 2 0 0 0 0 2
50 TX - El Paso 2 0 0 0 0 2
53 TX - San Antonio 5 1 0 0 0 6
54 MI portion of Chicago 1 0 0 0 0 1
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 0 1 0 0 0 0

621 128 18 0 0 767Totals for Waves 1-4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Lodi Unified School District 12/22/05
2 Oregon, State of 12/22/05
3 Slater, Stuart R 12/23/05
4 RA Comm Inc 1/10/06
5 Transit Mix Concrete Co 1/24/06
6 Wireless Market Source 2 1/26/06
7 Firstview Communications 2 1/27/06
8 Billiou Ranch Inc. 2/7/06
9 Jokers, Lloyd L 2/7/06

10 Parrot Ranch Company 2/15/06
11 Lowery, Nelda 2/15/06
12 Stock, Marcia 2/15/06
13 Clifford Broman & Sons Trucking Inc 2/16/06
14 Kuypers, John 2/27/06
15 Coast Hotels and Casinos 2/27/06
16 Vico Construction Company 4/17/06
17 Crader, R David 4/17/06
18 Herby, Clinton 4/17/06
19 Gold Star FS INC 4/18/06
20 High Peak Communications, LLC 4/21/06
21 Taylor, Eugene J. 4/21/06
22 Ruffin Gaming LLC 4/23/06
23 Boyar, Adam 4/25/06
24 Plantings By the Sea 4/25/06
25 Marco Polo Rebanding 4/27/06
26 Ohio Valley Gas 4/27/06
27 Binder Machinery Corporation 4/27/06
28 Sunset Scavenger Corp 4/27/06
29 Espinoza, Raul 4/27/06
30 Taylor, Dorothy L 4/27/06
31 Cunningham, Barbara 5/3/06
32 Albany, City of 5/3/06
33 Salisbury, Town of 5/9/06
34 Tooele, County Of 5/9/06
35 Viking Land Mobile Communications, Inc. (2) 5/9/06
36 Emery, Connie R 5/10/06
37 Steg, Bernard (2) 5/10/06
38 Detweiler, Scott R. 5/15/06
39 ISG Indiana Harbor Inc. 5/16/06
40 Smith, Alton 5/18/06
41 Myers, Natalie 5/18/06
42 Gallagher Asphalt # 2 5/23/06
43 Super Shuttle International 2 5/24/06
44 Access Ag, Inc. 5/24/06
45 Chapin, Barbara A. 5/25/06
46 Yamaoka Bros Inc 5/25/06
47 Black, Daniel 6/1/06
48 Cupertino Union School District 6/6/06
49 Emery, Robert M 6/6/06
50 Brandenburg, James: Brandenburg, Donald 6/6/06
51 PK Smith Limousine Co., Inc.2 6/8/06
52 Bresnan Communications, LLC 6/9/06

Stage 1 Completed FRAs*

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

53 Communications Systems Specialist, Inc. 6/9/06
54 Patel, Shailesh N #3 ( swap) 6/14/06
55 Chicago, City of - Streets & Sanitation 6/14/06
56 Sobota, Carolyn 6/16/06
57 Ferrari, Julia (Plote) 6/16/06
58 West County Transportation Agency 6/19/06
59 Underground Inc 6/21/06
60 Storer, Donald B. 6/21/06
61 Perdue Farms Inc. 6/23/06
62 Henderson, Henry 6/26/06
63 Estate of Rolland Gonsalves 6/30/06
64 Resorts USA Inc. 6/30/06
65 Dick Anderson and Sons, Inc 7/5/06
66 841 Bishop, LLC 7/6/06
67 Las Vegas Paving 7/6/06
68 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
69 Celco SND Comm Inc 7/7/06
70 Wulf, Thomas 7/10/06
71 Casino Queen INC 7/10/06
72 Secom Communications 2 7/10/06
73 Commonwealth Repeater Services, Inc. 7/12/06
74 Mammoth June Ski Resort, Inc. 7/12/06
75 Lely, Gerald 7/12/06
76 Triangle Wireless Inc 7/12/06
77 Prentiss Properties (rebanding) 7/13/06
78 F & D Enterprises Inc. 7/17/06
79 Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
80 Salvation Army Harrisburg 7/17/06
81 Denver Radio Electronics & Technology 7/19/06
82 Shledon Gwyneth A # 4 (swap) 7/20/06
83 Clean Water Services 7/21/06
84 Rocky Mountain Motorists Inc. 7/24/06
85 Central Jersey Irrigation 7/24/06
86 M S Concrete 7/26/06
87 Radisson Hotel and Conference Center 7/26/06
88 San Jose Unified School District 7/27/06
89 Henry Nelch & Son Co 7/28/06
90 Irving Materials 7/28/06
91 Easton, Town of 7/28/06
92 Aluminium Company of America 1 7/28/06
93 A Teichert & Son Contract 8/1/06
94 Church of Jesus Christ of LDS 8/1/06
95 Blankenbechler, Steve 8/1/06
96 Community Repeater Guidance CA 8/1/06
97 Total Networks Communications Inc 8/3/06
98 Mandalay Corp 8/3/06
99 Jeffersonville,City of 8/4/06

100 Lyon, Corey M 8/4/06
101 Sangamon, County of (Courthouse) 8/4/06
102 London Towncars Inc 8/8/06
103 CU Radio Enterprises, Inc. 8/8/06
104 CSI Communications d/b/a Day Wireless Systems 8/9/06
105 Tilden, Robert 8/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

106 Lectro Communications Inc. 8/9/06
107 E&J Gallo Winery 8/14/06
108 Steuben County 3 8/15/06
109 Wheatridge, City of 8/15/06
110 Shearer Communications 8/15/06
111 Donald, C. Alger 8/15/06
112 Whitley County Consolidated Schools 8/16/06
113 Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
114 Cook Dupage Transportation 8/21/06
115 Boston Properties limited Partnership 8/24/06
116 Shuluk, Greg 8/28/06
117 Excalibur Hotel Casino 8/28/06
118 Technology Associates, LLC 8/29/06
119 Levi Strauss & Co 8/30/06
120 Fruit Belt Service Co. Inc 8/30/06
121 Veach, Dorothy 8/30/06
122 The Boeing Company 8/30/06
123 Fowlkes, Edddie 8/31/06
124 Methvin, Madeline 9/5/06
125 Denver Public Schools 9/6/06
126 Waste Management Holdings Inc. (2) 9/6/06
127 Sangamon, County of (Mobile Data) 9/8/06
128 Granite Contruction Company 9/8/06
129 Upper Merion, Township of 9/8/06
130 Jung, Mark 9/11/06
131 Ferma Corp 9/20/06
132 State Farm Mutual Automobile Insurance Co (2) 9/26/06
133 State Farm Mutual Automobile Insurance Co (4) 9/27/06
134 Mobile Radio of Kokomo Inc. 10/5/06
135 Stamford Fire Department 10/6/06
136 Aeronautical Radio - NJ 10/6/06
137 NBC Telemundo License Company 10/9/06
138 New Star Fresh Foods LLC 10/9/06
139 Illinois, State of 10/12/06
140 Crane, Bert 10/16/06
141 Wireless Connections LLC 10/17/06
142 Petry, Gay 10/17/06
143 Ihilani Rebanding 10/20/06
144 Wright Jr, Gary L 10/23/06
145 Waterbury, City of 10/24/06
146 Dorler Communications Company 11/1/06
147 Conley, George 11/2/06
148 Deere & Company 11/2/06
149 TKT INC 11/2/06
150 Morgan, County of (WV) 11/10/06
151 Rock County, WI 11/13/06
152 Globeground North America LLC 11/20/06
153 Windham, Town of 11/20/06
154 Duncan Gordon L 11/21/06
155 Comcast of Connecticut, Inc. 11/27/06
156 G & G Communications Inc. Rebanding 11/27/06
157 Baker Rock Crushing Company 11/27/06
158 Brooks, Janis 12/1/06
159 Mountaire Farms 12/5/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

160 Mathews Ferderick and Chas 12/6/06
161 Wecom Inc. 12/6/06
162 Triple C Communications 12/6/06
163 CNF Tranportation Inc. 12/8/06
164 Mid - State Mobile Radio Inc. 12/8/06
165 Hampden Communication Corp 12/12/06
166 Weleczki, Alan M 12/28/06
167 Connecticut State of , CCSU 1/8/07
168 Aggregate Inc. 1/17/07
169 Hartford Hospital 1/19/07
170 Mc Clatchy Newspaper Inc. 1/19/07
171 Willard Agri Svc 1/19/07
172 K & A Mutual Associates Inc. 1/23/07
173 K5 Contruction 1/24/07
174 Dole Fresh Fruit 1/25/07
175 Wille Brother Company 1/25/07
176 New Haven, City of 1/25/07
177 Baltimore Gas & Electric Company 1/26/07
178 Emergency Radio Services Inc. 2 1/29/07
179 KLL Wireless, INC 1/29/07
180 Adler, Philip 2/1/07
181 William A. Hazel 2/2/07
182 Stoller Construction 2/5/07
183 R. W. Miller & Sons Inc 2/8/07
184 Frederick County, MD Board of Education 2/8/07
185 Frontier Radio 2/9/07
186 Frederick County, MD 2/9/07
187 Caterpillar 2/15/07
188 Joseph J Albanese Inc 2/15/07
189 Brenner, Jerry 2/21/07
190 JTE Enterprises 2/21/07
191 Insight Communications Midwest LLC 2/26/07
192 Mary Ellen Brewer  (Lundy) 2/26/07
193 Sprague, Town of 2/27/07
194 Nevada Ready Mix II 2/27/07
195 Sonoma County, CA 3/1/07
196 WP Company LLC 3/2/07
197 Lockheed Martin Corporation 3/6/07
198 Chaney Enterprises (2) 3/8/07
199 Praire Group Inc. 3/15/07
200 County of Ocean New Jersey 3/15/07
201 Radon - Norcom 3/15/07
202 Soundview Spectrum, LLC 3/15/07
203 Glastonbury Police Department 3/15/07
204 Metro Electronics 3/16/07
205 Hawaii, State of 3/16/07
206 Rhode Island, State of 3/20/07
207 XW LLC #2 (swap) 3/21/07
208 Meriden, City of 3/21/07
209 Mirage Resorts Inc. 3/26/07
210 Gerawan Farming (Re-band) 3/27/07
211 Horizon Mobile Communications Inc. 3/29/07
212 Trenton, City of 4/6/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

213 Montgomery Shuttle 4/11/07
214 Central Bucks School District 4/13/07
215 Motient (Deal I - L120) 4/17/07
216 First Student, Inc. 4/19/07
217 Motorola (2) 4/20/07
218 Olde City Taxi Coach Association, Inc. 4/30/07
219 Durham School services - PHI, PA 5/1/07
220 Durham School services - CHI, IL 5/1/07
221 Durham Scool Services - North CA 5/1/07
222 Sun Cab Inc dba Nellis Cab Company 5/11/07
223 Pennington, Agnes 5/15/07
224 PG & E (Re-Band) 5/15/07
225 Adams, Don Jr. 5/17/07
226 Anderson, Glen 5/18/07
227 Rheins, Joy 2 5/23/07
228 Townsend Booth 5/23/07
229 Durham School Services - Decatur, IL 5/23/07
230 Hudson General -NY 5/24/07
231 Colorado, State of ( L-120) 5/30/07
232 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
233 New York Communications Company Inc. 6/1/07
234 O'Hare Midway Limousine Svcs, Inc. 6/4/07
235 Reilly, Phillip 6/5/07
236 Cumberland, County of 6/5/07
237 Cohen, Eliahu 6/11/07
238 Orosz, Joseph Rebanding 6/11/07
239 Browning Ferris Industries, Inc. 2005 6/12/07
240 Hernandez, David A 6/12/07
241 RCMH Car Company, Inc. 2 6/14/07
242 Ragan Communications, Inc #3 (swap) 6/22/07
243 Ready Mixed Concrete Company 6/26/07
244 David Whiteside 6/26/07
245 Bethlehem, City of 6/27/07
246 Cure Brothers 6/28/07
247 Mora, Albert 7/2/07
248 Desilva Gates Const. 7/2/07
249 Thelen Sand & Gravel Inc 7/10/07
250 Academy Express 7/10/07
251 Illinois Power Company 7/12/07
252 RSK World, Inc. Rebanding 7/17/07
253 ANAT, LLC Rebanding 7/23/07
254 VCF Inc. 7/24/07
255 John E Sola Estate 7/25/07
256 Egg Harbor, Township of 9/7/07
257 PCS Communications 9/19/07
258 Atlantic, County of 10/3/07
259 Myers Brothers Inc 10/23/07
260 York Cable Televison 10/24/07
261 Montgomery, County of 2005 10/24/07
262 Union, County of 10/25/07
263 Coastal SMR/ARC 11/16/07
264 Craig Antenna Service 2 12/20/07
265 Ray's Radio #2 1/11/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

266 DuPage, County of 1/14/08
267 Nevada Ready Mix 1/15/08
268 Johnson, County of 1/31/08
269 Peco Energy Company 2/1/08
270 MCM  Construction # 2 Swap 2/12/08
271 Township of Berkeley 3/10/08
272 Murray City Power Department 3/13/08
273 Redland Genstar Inc. 3/25/08
274 Peltzer Farm Management, Inc. 3/31/08
275 Illinois Cooperative Assoiciation, INV #4 4/11/08
276 Harris Communications / A-1-A TA Inc. 4/14/08
277 Hudson, County of 4/24/08
278 Hale, Robert 5/6/08
279 Chesterfield County, VA 5/9/08
280 Quicksilver Express Courier 5/19/08
281 Laidlaw Transit 5/20/08
282 Myers + Brown # 6 5/27/08
283 Virginia Commonwealth of DMV 5/27/08
284 United Communications Co 5/27/08
285 Virginia, Commonwealth of - CNU 5/27/08
286 Wireless US, LLC 6/10/08
287 Concord Body Repair LLC 6/11/08
288 Computer Car Inc. 6/30/08
289 Ocean City, Town of 10/1/08
290 United Illuminating Company 10/14/08
291 State of Connecticut 12/4/08
292 Helms Brothers 1/22/09
293 Kuilima Resort Company Rebanding 1/22/09
294 Seabrook  Joint Owners - Rebanding 1/26/09
295 Fresno Unified School District 1/30/09
296 Ameren Services Company 2/16/09
297 Regency Cab Inc. 2/25/09
298 Roanoke, County of (VA) 3/23/09
299 Chevron USA Inc 5/6/09
300 MARYLAND, STATE OF- MDOT- MAA 5/6/09

300

1 Conduff, Archie 11/18/08
2 Fischer, Craig D 4/21/06
3 Frontier El Dorado Refining 6/1/06
4 TFM Comm Inc. 7/13/06
5 Gateway Wireless Services 3 10/4/06
6 Butler, Edward 7/6/06
7 Curtis Well Servicing 1/10/07
8 Champion Communications Services 3/14/06
9 J Lee Milligan 6/6/06

10 Balis, Gregory K 6/28/06
11 WASTE CONNECTIONS OF TENNESSEE 6/10/08
12 Malavia, Jim 5/9/06
13 Telebeep Inc. 6/1/06
14 Best D & D 5/18/06
15 Nebco Inc. 2/27/06
16 Herby, John 7/27/06

Subtotal FRA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

17 Airport Fast Park 7/23/07
18 Graybill Electronics Inc. 5/25/06
19 Triple D Communications Inc 4/27/06
20 Seba Bros Farms Inc 4/27/06
21 Electronic Specialties, Inc 3/8/06
22 Fred Weber Inc. 7/19/06
23 Gerbus Bros Contruction Co 2/28/07
24 West Central Communications 2 7/12/06
25 Scott Strouts DBA AMC Taxi 7/5/06
26 Maplewood, City of 1/3/06
27 Boyar, Chris 6/9/06
28 Roadrunner Transportation 6/6/06
29 Douglas E Morris Profit Sharing Trust 6/29/06
30 Corey Seppmann Well Drilling 1/17/07
31 Davis Jr, Clifton 8/15/06
32 Allied Services LLC 7/26/06
33 Battles Communications 2 5/15/06
34 Meek,Larry ( Rebanding) 10/23/07
35 Houston 900 Network 6/23/06
36 Smith, Eleanor (2) 5/18/06
37 Mattson Well Company 2/19/07
38 Williamstown, City of 8/7/06
39 Metro Communications LLC 4/27/06
40 Hewlett Packard Company Inc. 5/5/06
41 Minnesota, State of 5/15/06
42 Lyondell Citgo 3/27/06
43 Burkhardt, Phillip 7/17/08
44 Zenk, John 1/10/06
45 Johnson, Christian 3/14/06
46 Myers, L E 6/2/06
47 Steier, Tim 4/21/06
48 Ames Construction Inc. 8/15/06
49 Stier Transportation Services Inc. 8/18/06
50 Herby, Martha A 8/16/06
51 Raabe, Richard 11/8/06
52 First Student, Inc. 4/17/06
53 Alperowitz, Francine 7/28/06
54 Radioland Inc. 5/15/06
55 McMahon, Eric 4/17/06
56 Leonardt, Bruno 8/1/06
57 Boulder AG 3/20/07
58 Idaho Supreme Potatoes 2/3/06
59 Wood Communications 2 6/28/06
60 Mid Tennessee third Mobile 5/9/06
61 Aeronautical Radio Inc 10/27/06
62 Raft River Rural Electric Corp 1/5/06
63 Lees Summit Board of Education 12/6/05
64 Alpha Wireless Communications Inc. 3/13/07
65 Kenton County Airport Board 6/19/06
66 Lexington Fayette Urban County Government 6/25/07
67 Epperson, Jimmy A. 5/25/06
68 Miller, Cleo 8/24/06
69 Melba School District 136 6/6/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

70 North Kansas City, City of ( School District) 7/13/06
71 Airtel Wireless, LLC 8/28/06
72 Ashland Construction Communications 7/6/06
73 Craighead, County of AR 8/16/06
74 Crittenden County, AR 11/1/06
75 Grant County, AR 3/5/07
76 Holsum Bakers Inc DBA Caprock Communications 6/9/06
77 Pine Bluff, City of, AR 6/16/06
78 Stinnett Heater Treater Repairs 5/24/06
79 Sebastian, County of, AR 4/13/07
80 Minneapolis, City of 6/19/06
81 Hopkins, Terry 6/26/06
82 Minnesota, State of - Dept. of Corrections 5/18/07
83 Cox Communications - Wichita, KS 5/15/06
84 Wenner Farms 3/14/07
85 21st Century Wireless ( L120 Rebanding ) 8/9/06
86 Comm Center /Phoenix Distributing 4/3/07
87 Bismark, City of 12/27/06
88 Entergy 2/27/08
89 Levake, Martin 2005 5/27/08
90 Molitor Farms Inc 8/9/06
91 W G Block Co 1/17/07
92 Young, Chris: Paschall, Larry A 3/15/07
93 Hopkins, City of 10/31/06
94 Lehman Roberts 9/15/06
95 Main Street Partners 6/7/07
96 Crescent, The 2/26/07
97 Watonwan Farm Service 9/27/06
98 Eastman Chemical Company 12/1/06
99 Hearthstone Enterprises Inc 10/3/06

100 Mustang, City of, OK 12/15/06
101 Intermountain Communications of Southern Idaho Inc. #6 5/2/07
102 Co Op Agriculture Center 8/24/06
103 Bellar Communications Co 8/14/06
104 Hertz Rent A Car 7/2/07
105 Laidlaw (Wave 2 and 4) 10/18/07
106 Minnesota Mobile Telephone 8/24/06
107 Septran, Inc. 12/12/07
108 Michael Howell 10/12/06
109 Schmidtke, Dave 11/1/06
110 Estate of Joseph C Thames 7/21/06
111 Green Isle Countryside Farms 3/28/07
112 Charleston Housing 3/22/07
113 Hillard, Harold 2 10/17/07
114 Covington, City of 5/27/08
115 City of Derby 11/16/07
116 City of Dakota Dunes 8/28/06
117 C & W Comm (Steve Gill) 11/9/06
118 Gem State 2/5/07
119 Mid American Energy Company 4/29/08
120 Snyder, Kenneth C. 2/8/07
121 AVR Inc. 10/6/06
122 Bass Enterprises Construction Company 7/23/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

123 C S Leasing 11/27/06
124 Midwest City 11/2/06
125 Bridgeport Tank Trucks 8/15/07
126 Grays Knob Coal Co 10/17/07
127 Hennepin County 3/15/07
128 Union Carbide Corp 12/8/06
129 Griffin, Bryan 1/3/07
130 Berry Hill, City of 5/14/07
131 Sater, Gary N. 2/12/07
132 G & D Communications 4/19/07
133 Brush,Peter 2/1/07
134 Aeronautical Radio - MS 11/29/06
135 A Communications LLC 6/12/07
136 John Knox Village 11/10/06
137 Baptist Medical System 10/17/07
138 Dallas Count, TX 11/27/06
139 Northwest Airlines 3/15/07
140 Ford Communications 5/24/07
141 Anchorage, City of 2/5/07
142 W A Ellis Construction Company 4/9/07
143 Xcel Energy Services Inc 1/18/07
144 Durham School Services - MO 5/1/07
145 County Douglas - KS 1/3/07
146 Bliss, Robert D 10/10/07
147 Raymer, Joe R 5/17/07
148 Leavenworth, County of, KS 6/4/07
149 Quicksilver Express Courier 7/16/08
150 Action Radio & Communications INC 10/23/06
151 CenterPoint Energy Gas Transmission 8/7/08
152 Holes Inc 2/27/07
153 MO ARK Communications Inc. 4/11/07
154 Denton, City of 1/14/08
155 Peacock, John F 8/24/07
156 Electronic Engineering Co. 3 2/26/07
157 Pitcock and Williams 10/1/08
158 Self Radio, Inc. and Self Brothers Oil Company 2/18/08
159 SR Communications Associates 3/6/07
160 Sedgwick, County of, KS 2/19/08
161 Cemstone Products Company 2/7/07
162 Mobil Oil Telcom LTD 3/21/08
163 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07
164 Chevron Phillips Chemical Co LP 5/17/07
165 Callahan Tower Joint Venture 1/5/07
166 Richardson, TX City of 10/30/06
167 Occidental Permiam LTD 2/26/07
168 Kansas, State of 3/10/08
169 Anheuser Busch 5/5/08
170 Challenger Construction INC. 6/11/07
171 First Digital Holdings LLC 10/20/08
172 ConocoPhillips Communications Inc. 9/29/08
173 Chattanooga SMR Inc 1/3/07
174 Athens Utilities Board, TN 11/17/06
175 SP100 South 5th Street LLC & SP150 South Street 3/5/07
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Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

176 JRJ Paving 5/24/07
177 American Red Cross 12/1/06
178 JP Jenkins, Inc. 3/28/07
179 Ebenhyoh, Daniel 2/26/07
180 Central Communications & Electronics 6/11/07
181 Gladstone, City of 8/24/07
182 Capital Aggregates Inc 10/23/07
183 Conway, City of, AR 10/21/08
184 Atofina Petrochemicals Inc 4/9/07

184

1 Cargill Juice North America, Inc. 1/3/06
2 Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06
3 Curry and Company Plumbing 5/10/06
4 North Communications of PR 5/10/06
5 Wilemon, Jerry W 5/17/06
6 Highland Wireless Services, L.L.C. 5/23/06
7 Boulware, Winston 6/20/06
8 Rodd Electronics Contract 6/29/06
9 Modern Communications of Greenville Mississippi 7/7/06

10 Ben Hill Griffin 7/11/06
11 Shreveport Communications 7/11/06
12 Quadratics Inc. 7/14/06
13 Bright House Networks, LLC 7/19/06
14 Houston County of AL 7/21/06
15 Fulk, Gray L. 7/26/06
16 Lykes Brothers Inc 8/1/06
17 Byrd, Alan P 8/5/06
18 Ingram Grove Service Inc 8/9/06
19 Tri Co Communications 8/10/06
20 Gastonia, city of , NC 8/15/06
21 Louisburg, Town of,  NC 8/15/06
22 Mears Destination Services 8/15/06
23 Morganton, City of, NC 8/28/06
24 Ashford, City of, AL 8/30/06
25 Supershuttle International 9/6/06
26 White, James 9/8/06
27 AFLAC 9/15/06
28 Waters Brothers Contracting 9/15/06
29 Buddys Phone Patching Inc. 9/20/06
30 State Farm Mutual Automobile Insurance Co (3) 9/27/06
31 Oxford, City of, NC 10/6/06
32 Rabalais Jr, Ronald J 10/11/06
33 BJM and Associated Inc 10/17/06
34 CellSMR South Inc 10/17/06
35 Saint Joseph Hospital INC 10/17/06
36 Wireless Technology Equipment Company Inc 10/27/06
37 Two Way Communications, Inc. LA 11/2/06
38 Woodard Communications Corporation 11/7/06
39 Waste Services of Florida 11/17/06
40 Madison, Parish of, LA 11/17/06
41 Everglades Communications Inc 11/20/06
42 Charlotte, City of, NC 11/21/06

Subtotal FRA count for Wave 2
Wave 3
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TA Completion Certification 
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Count

Stage 1 Completed FRAs*

43 Tampa Electric Company 11/21/06
44 Washington, County of, FL 11/27/06
45 Action Community Center 11/27/06
46 Tallulah, City of, LA 11/29/06
47 Vestavia Hills, City Of, AL 12/6/06
48 Patterson Communications & Electronics 12/11/06
49 Tallapoosa, County Of, AL 12/11/06
50 Jack M Berry Inc. 12/13/06
51 Haralson, County Of, GA 12/13/06
52 ARC TRANSIT INC 12/15/06
53 Electronic Maintenance Company 12/19/06
54 Perry, County of 12/27/06
55 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
56 Florida, State of - Ranger Drainage District 12/28/06
57 S C Department Of Mental Health, SC 1/3/07
58 Columbus, City of, GA 1/17/07
59 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
60 Horn Lake, City of, MS 1/18/07
61 Louisiana Transit Company Inc. 1/30/07
62 GWINNETT, COUNTY OF, GA 1/30/07
63 Palm Beach County Solid Waste Authority 1/31/07
64 North Carolina, State of - DOC 2/2/07
65 Donn Barr - Virigin Islands 2/2/07
66 Neighborly Care Network, Inc. 2/12/07
67 Sugar Cane Growers 2/15/07
68 Alpharetta, City of, GA 2/15/07
69 United States Sugar Corporation 2/15/07
70 Gaston, County of, NC 2/21/07
71 Monroe - Southern 2/22/07
72 M. E. Diversified Electronics, Inc 2/23/07
73 Mountain Park, City of, GA 2/26/07
74 Purser, Mark 2/26/07
75 Florida Hospital 2/27/07
76 LAWRENCEVILLE, CITY OF, GA 2/27/07
77 Whitley's Communications Service 3/1/07
78 Anderson, City Of, SC 3/2/07
79 Sunstate Communications Inc 3/2/07
80 Micro Technology Southeast 3/5/07
81 Re Max Agents Realty Inc 3/5/07
82 Lantana, Town of, FL 3/5/07
83 SAINT PETERSBURG, CITY OF, FL 3/5/07
84 Pineville, Town of, NC 3/12/07
85 Federal Express Corporation 3/13/07
86 Palm Beach, County of, FL 3/15/07
87 High Tech Communications Services Inc 3/16/07
88 City of Wilson 3/20/07
89 Shaw Industries Inc 3/21/07
90 NORTH CAROLINA, STATE OF 3/23/07
91 Cameron, Parish Of, LA 3/26/07
92 Richland, City of, MS 3/26/07
93 Dothan City Schools 3/27/07
94 Martha Herby - Virgin Islands 3/27/07
95 Huntsville Radio Service 3/27/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

96 State Farm Mutual Automobile Insurance Companies 3/27/07
97 Mississippi DOT 3/27/07
98 Desoto, County of, Fl 3/28/07
99 Gainesville, City of, GA 3/30/07

100 Roswell, City of, GA 4/2/07
101 Communications Leasing Corp 4/3/07
102 Lakeland, City Of, FL 4/6/07
103 HARDRIVES OF DELRAY INC 4/6/07
104 Alabama, University of 4/16/07
105 Forest Park, City Of, GA 4/19/07
106 SNELLVILLE, CITY OF, GA 4/19/07
107 APM Terminals North America 5/14/07
108 Sea Coast Communications Inc 5/14/07
109 Central Florida Regional Transportation Authority 5/15/07
110 Chatco Communications 5/17/07
111 Consolidated Freightways Corporation 6/1/07
112 Carroll, County Of, GA 6/4/07
113 Palm Springs, Village of, FL 6/19/07
114 Columbus City of - Medical Center 7/2/07
115 Decatur, City of, GA 7/10/07
116 North Sight Communications, INC. 7/12/07
117 BRUNS & MC KENNA 2 INC 7/12/07
118 CONCRETE SUPPLY COMPANY 7/16/07
119 GLYNN, COUNTY OF, GA 7/18/07
120 COLUMBUS, CITY OF, MS 7/23/07
121 Chattaway, Paul S 7/25/07
122 Vincent, Perry 7/25/07
123 Tower Communications, Inc 7/26/07
124 McDonald Construction Corporation 7/31/07
125 Orange City, Of, FL 8/6/07
126 South Sales Communications Inc 8/6/07
127 SUMITOMO LIFE REALTY NY INC 8/6/07
128 CORAL SPRINGS, CITY OF, FL 8/6/07
129 Rutherford Electric Membership Corp 8/13/07
130 Two Way Radio of Carolina 8/13/07
131 MECKLENBURG, COUNTY OF, NC 8/13/07
132 C & S Communications INC 8/15/07
133 TERREBONNE, PARISH OF, LA 8/15/07
134 OGLETHORPE POWER CORP 8/24/07
135 Gunby Communications Inc. 9/4/07
136 University of West Florida 9/4/07
137 VoiceLink Communications, Inc. 9/7/07
138 MIAMI SHORES, VILLAGE OF, FL 9/12/07
139 Amoco Oil Company 9/13/07
140 Miami Springs, City of, FL 9/14/07
141 BCW INC 9/18/07
142 Atlanta, City of, GA 9/18/07
143 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
144 Carroll County Water Authority, GA 10/1/07
145 COLLINS, ROLAND 10/3/07
146 PINELLAS, COUNTY OF, FL 10/8/07
147 MEDLEY, TOWN OF, FL 10/16/07
148 GAINESVILLE, CITY OF, FL 10/16/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

149 Orange, County of, FL 10/23/07
150 PALM BEACH, TOWN OF, FL 10/25/07
151 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
152 Car Comm / End of Line 12/14/07
153 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
154 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
155 Wireless Services of Puerto Rico Inc 3/11/08
156 DAPHNE, CITY OF, AL 3/11/08
157 TIFT, COUNTY OF, GA 3/13/08
158 Florida, State of - State Attorney 3/21/08
159 Targa Midstream Services Limited Partnership 3/24/08
160 Richard Raabe - Virgin Islands & PR 4/7/08
161 John Herby - VI 4/11/08
162 LAUDERHILL, CITY OF, FL 4/14/08
163 LAMAR, COUNTY OF, MS 4/14/08
164 JEFFERSON LEVEE BOARD, LA 4/14/08
165 Monsanto Company 4/18/08
166 Fayette, County of, GA 4/22/08
167 CHATHAM, COUNTY OF, GA 4/23/08
168 Mac Bee Harvesting Inc 5/5/08
169 Clyde W Sell - PR 5/19/08
170 MOSS POINT, CITY OF, MS 5/27/08
171 Mead Coated Board Inc 6/10/08
172 Wackenhut Corporation 6/10/08
173 Exxon Communications Company 6/23/08
174 Florida, State of - DOC 8/14/08
175 MERIDIAN, CITY OF, MS 9/2/08
176 Chevron USA Mississippi 10/7/08
177 George W Garland - Virgin Islands & PR 10/16/08
178 COCONUT CREEK, CITY OF, FL 10/31/08
179 MACON, CITY OF, GA 12/2/08
180 Fulton, County of, GA 12/2/08
181 FCCA LLC 12/15/08
182 Aeronautical Radio - Georgia 1/22/09
183 Jupiter Town, of, FL 1/30/09
184 MIAMI, CITY OF, FL 2/17/09
185 THOMAS, COUNTY OF, GA 2/17/09
186 Carolina Telephone and Telegraph Company 2/23/09
187 Hillsborough, County Of, FL 3/23/09
188 FLORIDA MOBILE TELECOM INC 3/24/09

188

1 J.R. Simplot Company 12/23/05
2 Johnson, Harold L #3 3/27/06
3 Keller, Mike L. 4/27/06
4 Josh Klassen Inc. 6/1/06
5 Wulf, Barbara J # 2 (swap) 6/2/06
6 Hopkins, Terry ( 800 Rebanding ) 6/6/06
7 Kronenfeld, Mark 7/12/06
8 Kronenfeld, Kurt #2 ( Swap) 7/25/06
9 Schatzlein, David A. #2 8/1/06

10 Sims, Vicki 9/15/06
11 Chingas, Joseph 9/18/06

Subtotal FRA count for Wave 3
Wave 4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

12 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13 Middlesex, Township of, PA 9/20/06
14 Rizzo, Alice P. 11/9/06
15 Rehoboth Mckinley Christian Hospital 12/6/06
16 Batelle Memorial Institute Inc, WA 1/2/07
17 Texas Communications Inc. 2/5/07
18 Waste Management Holdings, Inc. 2/9/07
19 Aksala Electronics Inc. 2/21/07
20 BRAUCHLE, JACK W 2/27/07
21 BLASDELL, JAMES A 3/5/07
22 ABRAHAM, KYE A 3/9/07
23 Pagel Partnership 3/20/07
24 NEW PENN MOTOR EXPRESS 3/27/07
25 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27 STELLER, JO ANN 4/12/07
28 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
29 WELLMON, STEVE 4/30/07
30 B&M Enterprises 5/14/07
31 Brock, Harold:Samuel:Dorothy 5/14/07
32 SAMNADDA, TERRY 5/14/07
33 PETRIE, GLENN 5/17/07
34 Gerhard, Stephen 5/23/07
35 Bumgarner, Jeffrey W 5/23/07
36 SMITH, JOY L 5/25/07
37 Abilene, City of, TX 6/14/07
38 ARROW INDUSTRIES CORP 7/10/07
39 SPRAGUE, JO A 8/6/07
40 TUCKER, ALAN 8/13/07
41 ELLIS COMPANY PARTNERSHIP 8/13/07
42 HAMILTON, COUNTY OF, OH 8/13/07
43 New York, State of - State Police/Albany Police 8/13/07
44 Capital Digitronics, Inc. 8/28/07
45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46 Geter, Kim:Geter, Regina 10/17/07
47 Skitronics EA Swap 11/16/07
48 GRAND TRAVERSE, COUNTY OF, MI 11/21/07
49 OTTAWA, COUNTY OF, MI 12/3/07
50 HUMBLE, GARY:LEEPER, DEBRA 12/7/07
51 HAMILTON, CITY OF, OH 1/9/08
52 Specialty Corporation--Gill 1/11/08
53 P & R Spectrum Resources, Inc. 3/10/08
54 SOMERSET, COUNTY OF, PA 3/10/08
55 WYCKOFF FARMS INC 3/21/08
56 PENN HILS, MUNICIPALITY OF, PA 3/25/08
57 Kenneth and Eva Held Trust #2 Reband 800 4/30/08
58 CINCINNATI LIMOUSINE SERVICE INC 4/30/08
59 Telebeeper Guam EA Swap 5/14/08
60 BOLTHOUSE FARMS INC 5/20/08
61 MORAINE MATERIALS CO INC 5/30/08
62 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
63 Anheuser Busch Wave 4 7/16/08
64 WESTMORELAND, COUNTY OF, PA 7/28/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

65 CELLSMR LICENSE HOLDINGS LLC 7/30/08
66 Durham School Services 8/1/08
67 GRAND RAPIDS, CITY OF, MI 8/12/08
68 CONWAY SR, ROBERT J 9/23/08
69 Clark County, OR 10/30/08
70 KENT, COUNTY OF, MI 11/11/08
71 Santa Fe, City of 11/25/08
72 DAYTON, CITY OF, OH 12/8/08
73 BAIRD, MICHAEL M 5/14/09
74 GUZZO, JOHN R 5/14/09
75 TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
76 COMMUNICATION PROFESSIONALS LTD 6/9/09
77 Creative Airtime Services, LLC 6/15/09

77
749Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s post-
close review rights or external audits.

Subtotal FRA count for Wave 4
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Manassas, City of 5/27/2008
2 La Rue Communications 6/23/2008
3 Anheuser Busch Wave 1 7/16/2008
4 Charter, Tom or Perry DBA - T&P Farms 10/3/2008
5 Roy Street Enterprises Inc. 3/24/2009
6 Essex, County of 3/24/2009
7 Sandwich, Town of 4/9/2009
8 New Jersey Turnpike Authority 5/4/2009
9 Mashpee, Town of 5/12/2009

10 California State Auto Assn. 5/18/2009
11 G & P Communications 6/12/2009
12 Smith, Michael D 6/22/2009
13 Susquehanna Township 6/24/2009
14 Passaic, City of 6/29/2009

14

1 Fayette, County of 9/13/2007
2 McClellan, Odis 4/7/2009
3 Williamson, Bruce (EA & Site License) 5/14/2009
4 Hamilton, County of, TN 5/19/2009

4

1 WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
2 MEMORIAL MEDICAL CENTER INC 6/12/09
3 OPELOUSAS, CITY OF, LA 4/29/09
4 CAPE CORAL, CITY OF, FL 5/27/08
5 CONYERS, CITY OF, GA 5/13/09
6 BROWARD, COUNTY OF, FL 6/22/09

6

0
24

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1
Wave 2

Subtotal FRA count for Wave 4
Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 3
Wave 4
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Roanoke, County of (VA) 12/15/2006
2 Illinois Power Company 7/12/2007
3 Chesterfield County, VA 1/15/2008
4 Boston, City of - Police (MA) 5/12/2008
5 Chevron USA Inc 5/6/2009

5

1 Total Petrochemicals, USA, Inc. 12/1/2006
1

1 LAMAR, COUNTY OF, MS 9/28/2007
2 HOUSTON, COUNTY OF, GA 10/15/2007
3 JONES, COUNTY OF, MS 4/14/2008
4 COCONUT CREEK, CITY OF, FL 4/17/2008
5 Duke Energy Company - Rebanding 4/22/2008
6 BOCA RATON, CITY OF, FL 4/23/2008
7 DAPHNE, CITY OF, AL 4/29/2008
8 TIFT, COUNTY OF, GA 5/12/2008
9 Pasco, County OF, FL 7/7/2008

10 DeKalb County Police Department, GA 8/29/2008
11 Chevron USA Mississippi 9/29/2008
12 Rockdale County of, GA 11/10/2008

12

1 SLIDELL, CITY OF, LA 1/18/2008
2 SOMERSET, COUNTY OF, PA 1/24/2008

2
20Total Completed PFAs

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s 
post-close review rights or external audits.

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 4

Stage 1 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06
2 New Albany, City Of 10/2/06
3 Bluffton, City Of, IN PH II 1/17/07
4 Pendleton, Town Of, IN PH II 1/17/07
5 Bloomington, City OF 3/15/07
6 WILMINGTON, CITY OF, DE PH II 3/15/07
7 ELWOOD, CITY OF, IN PH II 5/17/07
8 WALWORTH, COUNTY OF, WI PH II 7/2/07
9 ADAMS, COUNTY OF, PA PH II 7/10/07

10 Poughkeepsie, Town Of, NY 8/6/07
11 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07
12 BRISTOL, CITY OF, CT PH II 9/12/07
13 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
14 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08
15 WATERFORD, TOWN OF, CT PH II 5/15/08
16 NEWTON, CITY OF, MA PH II 6/11/08
17 Monterey, County of (CA) 6/27/08
18 PORTER, TOWN OF, IN PH II 7/16/08
19 WHITE PLAINS, CITY OF, NY PH II 7/22/08
20 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08
21 HOWELL, TOWNSHIP OF, NJ PH II 7/25/08
22 WESTPORT, TOWN OF, CT PH II 8/4/08
23 Campbell, City of, CA 8/11/08
24 BLACKSBURG, TOWN OF, VA PH II 8/19/08
25 NORTON, TOWN OF, MA PH II 9/3/08
26 New York, State of PH II Metro 21 9/3/08
27 Wilbraham, Town of, MA PH II STA 9/8/08
28 Lagrange County Communications, IN 9/11/08
29 Emeryville, City of, CA 9/16/08
30 Fair Lawn, Boro of, NJ Ph II 9/17/08
31 MISHAWAKA, CITY OF, IN PH II 9/29/08
32 GURNEE, VILLAGE OF, IL PH II 9/29/08
33 SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
34 San Bruno, City of, CA PH II 10/7/08
35 OREGON, STATE OF, OR PH II 10/9/08
36 New York, State of PH II OCFS 10/23/08
37 SCARSDALE, VILLAGE OF, NY PH II 10/27/08
38 WALLINGFORD, TOWN OF, CT PH II 11/7/08
39 REDWOOD CITY, CITY OF, CA PH II 11/21/08
40 CONTRA COSTA, COUNTY OF, CA PH II 11/24/08
41 Bolingbrook, Village of, IL 12/3/08
42 LODI, CITY OF, CA PH II 12/5/08
43 PACIFICA, CITY OF, CA PH II 12/9/08
44 NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
45 PIEDMONT, CITY OF, CA PH II 1/7/09
46 Burns Harbor, Town Of 1/9/09
47 Portage, City of 1/16/09
48 EASTON, TOWN OF, MA PH II 1/22/09
49 KENOSHA, COUNTY OF, WI PH II 1/22/09
50 SUNNYVALE, CITY OF, CA PH II 1/30/09
51 WATERTOWN, TOWN OF, MA PH II 2/17/09
52 ROCK, COUNTY OF, WI PH II 2/17/09
53 CHICOPEE, CITY OF, MA PH II 2/19/09

Stage 2 Completed FRAs*

Wave 1
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed FRAs*

54 Merced, County of, CA 3/9/09
55 HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/09
56 GROTON, TOWN OF, CT PH II 3/12/09
57 BERKSHIRE COUNTY OF, MA PH II 3/13/09
58 WESTFIELD, TOWN OF, MA PH II 4/1/09
59 REDDING, CITY OF, CA PH II 4/15/09
60 AURORA, CITY OF, CO PH II 4/17/09
61 WEST HELENA, CITY OF, AR PH II 4/29/09
62 BOSTON, CITY OF, MA PH II - Fire 5/4/09
63 MODESTO, CITY OF, CA PH II 5/13/09

63

1 Lexington Fayette Urban County Government 1/3/07
2 Louisville, City of, KY 3/20/07
3 MADISONVILLE, CITY OF, KY PH II 7/2/07
4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
5 JONESBORO, CITY OF, AR PH II 7/31/07
6 BLOOMINGTON, CITY OF, MN PH II 9/28/07
7 LINN, COUNTY OF, IA PH II 10/16/07
8 MOWER, COUNTY OF, MN PH II 12/10/07
9 BENTON, COUNTY OF, MN PH II 1/18/08

10 Sebastian, County of, AR PH II 3/11/08
11 SEVIER, COUNTY OF, TN PH II 4/11/08
12 CONWAY, CITY OF, AR PH II 4/11/08
13 DUNCANVILLE, CITY OF, TX PH II 5/9/08
14 KINGSPORT, CITY OF, TN PH II 5/27/08
15 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
17 LIBERTY, CITY OF, MO PH II 7/8/08
18 TONGANOXIE, CITY OF, KS PH II 7/9/08
19 SHERBURNE, COUNTY OF, MN PH II 7/9/08
20 GARFIELD, COUNTY OF, OK PH II 7/14/08
21 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/08
22 Saline, County of, NE PH II 7/21/08
23 CITY UTILITIES OF SPRINGFIELD, MO PH II 7/30/08
24 CRAWFORD COUNTY OF, KS PH II 8/5/08
25 KENTUCKY, COMMONWEALTH OF PH II 8/8/08
26 BROWN, COUNTY OF, MN PH II 8/11/08
27 Nemaha, County of, NE PH II 8/20/08
28 CAMPBELL, COUNTY OF, KY PH II 8/27/08
29 SHERMAN, CITY OF, TX PH II 8/28/08
30 GREENVILLE, CITY OF, TX PH II 9/9/08
31 PARKER, COUNTY OF, TX PH II 9/9/08
32 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
33 Fremont, City of, NE PH II 9/16/08
34 KENTUCKY STATE POLICE PH II 9/16/08
35 WILLIAMSON, COUNTY OF, TN PH II 9/22/08
36 ASHLAND, CITY OF, NE PH II 9/29/08
37 York, County of, NE PH II 9/29/08
38 Richardson, County of, NE PH II 10/1/08
39 Fillmore, County of, NE PH II 10/8/08
40 FINNEY, COUNTY OF, KS PH II 10/10/08
41 JEFFERSON, COUNTY OF, AR PH II 11/3/08
42 York, City of, NE PH II 11/10/08

Subtotal FRA count for Wave 1
Wave 2
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Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed FRAs*

43 Middle TN State Univ PH II 11/11/08
44 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/08
45 WATERLOO, CITY OF, IA PH II 1/7/09
46 CEDAR PARK, CITY OF, TX PH II 1/12/09
47 Franklin, City of, TN PH II 1/26/09
48 City of Hendersonville Fire Department, TN PH II 2/6/09
49 STEARNS, COUNTY OF, MN PH II 2/13/09
50 GLADSTONE, CITY OF, MO PH II 3/13/09
51 UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/09
52 COVINGTON, CITY OF, KY PH II 3/18/09
53 KENTON, COUNTY OF, KY PH II 3/18/09
54 Brentwood, City of, TN 3/23/09
55 WRIGHT, COUNTY OF, MN PH II 4/1/09
56 BUFFALO, COUNTY OF, NE PH II 4/6/09
57 Dakota, County of, MN PH II STA 4/8/09
58 UNIVERSITY OF TEXAS MEDICAL BRANCH POLICE PH II 4/15/09
59 PARKERSBURG, CITY OF, WV PH II 5/14/09
60 Iowa State Police PH II FB2T 6/4/09
61 OLMSTED, COUNTY OF, MN PH II 6/9/09

61

1 HATTIESBURG, CITY OF, MS 7/23/07
2 Crisp County School System, GA 9/4/07
3 WASHINGTON, COUNTY OF, MS PH II 1/14/08
4 GRANVILLE, COUNTY OF, NC PH II 3/10/08
5 PICKENS, COUNTY OF, SC PH II 3/20/08
6 ROCK HILL, CITY OF, SC PH II 7/3/08
7 AVENTURA, CITY OF, FL PH II 7/10/08
8 TAMPA, CITY OF, FL PH II 7/23/08
9 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08

10 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/08
11 FOREST PARK, CITY OF, GA PH II 11/10/08
12 Columbia, County of, GA PH II 11/10/08
13 NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09
14 Catoosa, County of, GA PH II STA 3/12/09
15 ROME, CITY OF, GA PH II 3/18/09
16 CHEROKEE, COUNTY OF, GA PH II 5/13/09
17 WALTON, COUNTY OF, GA PH II 5/27/09
18 RCS Communications EA Swap 6/15/09

18

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2 AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3 COLONIE, TOWN OF, NY PH II 8/8/08
4 LONG BEACH, CITY OF, CA PH II 10/20/08
5 ALLEN, COUNTY OF, OH PH II 11/17/08
6 VICTORIA, CITY OF, TX PH II 11/24/08
7 CARLSBAD, CITY OF, NM PH II 2/6/09
8 WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/09

8
150

Subtotal FRA count for Wave 4
Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the 
TA’s post-close review rights or external audits.

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 3
Wave 4
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Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 ALLEGHANY, COUNTY OF, VA PH II 3/18/2009
2 FRESNO, CITY OF, CA PH II 6/1/2009
3 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 6/4/2009
4 PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 6/16/2009

4

1 CASPER, CITY OF, WY PH II 4/29/2009
2 PRARIE BAND OF POTAWATOMI NATION, KS PH II 5/6/2009
3 DALLAS, COUNTY OF, TX PH II 6/29/2009
4 SAUNDERS, COUNTY OF, NE PH II 6/3/2009
5 GEORGETOWN, CITY OF, KY PH II 6/29/2009
6 CHEYENNE, CITY OF, WY PH II 4/8/2009
7 MINNESOTA, STATE OF PH II 6/9/2009

7

1 JACKSONVILLE BEACH, CITY OF, FL PH II 5/14/2009
2 STONE MOUNTAIN PARK PH II 5/21/2009
3 TALLADEGA COUNTY EMA, AL PH II 5/29/2009

3

1 ALASKA, STATE OF PH II 5/12/2009
1

15

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1
Wave 2

Subtotal FRA count for Wave 4
Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 3
Wave 4
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Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07
2 ROCK, COUNTY OF, WI PH II 6/11/07
3 VACAVILLE, CITY OF, CA PH II 1/14/08
4 Colorado, State of PH II 3/10/08
5 ALLEN, COUNTY OF, IN PH II 3/12/08
6 EAGLE, COUNTY OF, CO PH II 3/20/08
7 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08
8 SPRINGFIELD, CITY OF, IL PH II 4/7/08
9 Nashua, City of 4/11/08

10 PORTSMOUTH, CITY OF, VA PH II 4/11/08
11 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
12 Brown, County of WI 4/14/08
13 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08
14 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08
15 LA CROSSE, CITY OF, WI PH II 4/29/08
16 Maui, County of, HI PH II 5/21/08
17 EAST CHICAGO, CITY OF, IN PH II 6/9/08
18 University of California - Berkeley 6/11/08
19 SALEM, CITY OF, OR PH II 6/11/08
20 HOPEWELL, CITY OF, VA PH II 7/2/08
21 WALLINGFORD, TOWN OF, CT PH II 7/9/08
22 Cook, County of, IL PH II 8/1/08
23 DAVIS, CITY OF, CA PH II 8/18/08
24 WAUKESHA, COUNTY OF, WI PH II 8/19/08
25 University of California - Santa Cruz 9/17/08
26 ROANOKE, COUNTY OF, VA PH II 11/11/08
27 University of California - Merced 11/24/08
28 ALEXANDRIA, CITY OF, VA PH II 12/19/08
29 EAST HAMPTON, TOWN OF, NY PH II 1/14/09
30 KANKAKEE, CITY OF, IL PH II 2/12/09
31 ILLINOIS, STATE OF PH II 2/12/09
32 UPPER MARYLAND EASTERN SHORE CONSORTIUM, M 2/25/09
33 MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/09
34 WILL, COUNTY OF, IL PH II 3/24/09
35 SALT LAKE CITY, CITY OF, UT PH II 5/18/09
36 CENTRAL VA PLANNING DISTRICT COMMISSION, VA P 5/18/09
37 MC LEAN, COUNTY OF, IL PH II 5/20/09

37

1 DYERSBURG, CITY OF, TN PH II 7/30/2007
2 CARROLLTON, CITY OF, TX PH II 3/26/2008
3 Middle TN State Univ PH II 3/27/2008
4 RAMSEY, COUNTY OF, MN PH II 3/31/2008
5 BI STATE INFORMATION CENTER, TX PH II 4/18/2008
6 Knox County Sheriff TN PH II 4/29/2008
7 AUSTIN, CITY OF, TX PH II 5/1/2008
8 PLANO, CITY OF, TX PH II 5/5/2008
9 RICHARDSON, CITY OF, TX PH II 5/9/2008

10 MINNESOTA, STATE OF PH II 5/9/2008
11 North Kansas City Police 5/9/2008

Stage 2 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed PFAs*

12 COLLIN, COUNTY OF, TX PH II 5/14/2008
13 East Texas Medical Center, TX PH II 5/14/2008
14 LONGVIEW, CITY OF, TX PH II 5/14/2008
15 JEFFERSON, COUNTY OF, OH PH II 5/15/2008
16 JACKSONVILLE, CITY OF, AR PH II 6/10/2008
17 BUCHANAN, COUNTY OF, MO PH II 6/11/2008
18 BOWLING GREEN, CITY OF, KY PH II 6/13/2008
19 Sullivan, County of, TN 6/17/2008
20 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE P 6/17/2008
21 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008
22 LEE, COUNTY OF, TX PH II 6/23/2008
23 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008
24 BELMONT, COUNTY OF, OH PH II 6/24/2008
25 BEAUMONT, CITY OF, TX PH II 6/30/2008
26 Franklin, City of, TN PH II 7/10/2008
27 STEARNS, COUNTY OF, MN PH II 8/11/2008
28 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/2008
29 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/2008
30 WEST DES MOINES, CITY OF, IA PH II 10/8/2008
31 Prairie Village, City of, KS PH II 11/11/2008
32 CEDAR PARK, CITY OF, TX PH II 11/20/2008
33 HENNEPIN, COUNTY OF, MN PH II 1/7/2009
34 CEDAR RAPIDS, CITY OF, IA PH II 1/22/2009
35 DOUGLAS, COUNTY OF, NE PH II 2/3/2009
36 DALLAS, CITY OF, TX PH II 2/19/2009
37 LITTLE ROCK, CITY OF, AR PH II 3/9/2009
38 DENTON, CITY OF, TX PH II 3/24/2009
39 COPPERAS COVE, CITY OF, TX PH II 3/31/2009
40 FORT WORTH, CITY OF, TX PH II 5/18/2009
41 BEDFORD, CITY OF, TX PH II 5/21/2009
42 GRAND PRAIRIE, CITY OF, TX PH II 6/15/2009

42

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008
3 LAKELAND, CITY OF, FL PH II 4/4/2008
4 CHARLOTTE, COUNTY OF, FL PH II 4/14/2008
5 CONCORD, CITY OF, NC PH II 4/14/2008
6 FORSYTH, COUNTY OF, GA PH II 4/14/2008
7 BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008
8 ALBANY, CITY OF, GA 4/18/2008
9 SARASOTA, COUNTY OF, FL PH II 4/18/2008

10 ALBERTVILLE, CITY OF, AL 4/21/2008
11 PANAMA CITY, CITY OF, FL 4/21/2008
12 OPELIKA, CITY OF, AL PH II 4/21/2008
13 IBERVILLE, PARISH OF, LA PH II 4/23/2008
14 FAYETTE, COUNTY OF, GA PH II 5/5/2008
15 FLORENCE, COUNTY OF, SC PH II 5/9/2008
16 MARION, COUNTY OF, FL PH II 5/15/2008
17 HINDS, COUNTY OF, MS PH II 5/19/2008

Subtotal PFA count for Wave 2
Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed PFAs*

18 MINT HILL, TOWN OF, NC PH II 6/2/2008
19 STONE MOUNTAIN PARK PH II 6/4/2008
20 GAINESVILLE, CITY OF, FL PH II 6/11/2008
21 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH 6/11/2008
22 CLEVELAND, COUNTY OF, NC PH II 6/30/2008
23 SULPHUR, CITY OF, LA PH II 7/1/2008
24 MOORESVILLE, TOWN OF, NC PH II 7/9/2008
25 TARBORO, TOWN OF, NC PH II 7/10/2008
26 DUKE UNIVERSITY PH II 7/16/2008
27 KERNERSVILLE, TOWN OF, NC PH II 7/24/2008
28 MYRTLE BEACH, CITY OF, SC PH II 7/25/2008
29 SHELBY, CITY OF, NC PH II 9/3/2008
30 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH 9/25/2008
31 LEE, COUNTY OF, FL PH II 9/29/2008
32 DELRAY BEACH, CITY OF, FL PH II 10/16/2008
33 CADDO PARISH COMMUNICATIONS DIST  1, LA PH II 10/17/2008
34 SAINT CHARLES, PARISH OF, LA PH II 11/19/2008
35 PITT, COUNTY OF, NC PH II 11/24/2008
36 CALCASIEU, PARISH OF, LA PH II 11/26/2008
37 CHARLESTON, CITY OF, SC PH II 11/26/2008
38 DESOTO, COUNTY OF, FL PH II 12/2/2008
39 LENOIR, COUNTY OF, NC PH II 12/2/2008
40 GWINNETT, COUNTY OF, GA PH II 12/8/2008
41 HORRY, COUNTY OF, SC PH II 12/8/2008
42 Hall, County of 12/15/2008
43 PINEVILLE, TOWN OF, NC PH II 12/15/2008
44 EMORY UNIVERSITY, GA PH II 12/15/2008
45 MECKLENBURG, COUNTY OF, NC PH II 1/6/2009
46 PALM BEACH, COUNTY OF, FL PH II 1/14/2009
47 BOSSIER, PARISH OF, LA PH II 1/30/2009
48 SALISBURY, CITY OF, NC PH II 2/3/2009
49 Atlanta, City of, GA PH II 2/3/2009
50 Athens-Clarke County, GA PH II MA 6/15/2009

50

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008
2 CLARK, COUNTY OF, WA PH II 4/29/2008
3 LIVE OAK, CITY OF, TX PH II 11/25/2008
4 HARRISON, COUNTY OF, OH PH II 11/26/2008
5 YAKIMA, CITY OF, WA PH II 12/8/2008
6 HOBBS, CITY OF, NM PH II 12/19/2008
7 CLERMONT, COUNTY OF, OH PH II 1/5/2009
8 VIA METROPOLITAN TRANSIT, TX PH II 3/20/2009

8
137

Subtotal PFA count for Wave 4
Total Completed PFAs

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s 
post-close review rights or external audits.

Subtotal PFA count for Wave 3
Wave 4
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of June 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

0

0

1 New Hanover, County of, NC PH II 6/29/2009
1

0
1

Stage 2 PFAs Pending TA Completion Certification Review

Wave 1
Subtotal PFA count for Wave 1

Wave 2
Subtotal PFA count for Wave 2

Wave 3

Subtotal PFA count for Wave 4
Total PFAs Pending TA Completion Certification Review

Subtotal PFA count for Wave 3
Wave 4
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Appendix 9
800 MHz Transition Administrator, LLC

Fees and Expenses through June 30, 2009

Quarter Ending 
March 31, 2009

Quarter Ending 
June 30, 2009 Year-to-Date

Fees
Reconfiguration Management $749,393 $784,696 $1,534,089
Frequency Management $579,894 $634,706 $1,214,600
Financial Management $1,140,254 $1,088,274 $2,228,529
General Counsel/Regulatory Management $1,710,993 $1,902,465 $3,613,458
Stakeholder Implementation Management $2,570,657 $2,658,763 $5,229,420
TA Systems Support $476,184 $469,994 $946,177
Program Management Support $507,203 $449,879 $957,082
Alternative Dispute Resolution $1,275,861 $1,179,528 $2,455,389

Fees Subtotal $9,010,439 $9,168,304 $18,178,743
Expenses $131,141 $180,472 $311,614
Total Fees and Expenses $9,141,580 $9,348,777 $18,490,357
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